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Summary  
Five nuclear installations exist in Hungary. Four of them: the Paks nuclear power 
plant, two research reactors in Budapest and the Intermediate Spent Fuel Storage Fa-
cility at Paks will be covered in this study, the fifth installation, a small shallow-land final 
disposal site for radioactive waste of non-NPP origin does not fall in the scope of this 
project. Following the instructions of the project management, the scope of our exami-
nations was extended to the liquidated (decommissioned) uranium mine and ore mill in 
K vágósz l s, near Pécs, Southern Hungary. 
The earliest year when a decommissioning project will start in Hungary is 2023, but 
this date will probably be extended further on. The legal framework for decommission-
ing originates from the Act on Atomic Energy, passed by the Hungarian Parliament in 
1996 as Act CXVI. From that time on, a structure of governmental and ministerial de-
crees and regulatory documents was elaborated. Detailed decommissioning plans are 
available for NPP Paks, however, only preliminary plans were submitted to the author-
ity by the two RR’s. The course of revising, updating and extending these plans goes 
on continuously, as a part of the Periodic Safety Reviews of the installations. 
In Hungary the sole financial basis for all future decommissioning activities is the 
state-owned Central Nuclear Financial Fund (CNFF). The Hungarian Atomic Energy 
Authority (HAEA) is the authentic institution which is responsible for managing the 
CNFF. The CNFF is a segregated asset of the Hungarian State Treasury. Its increase 
is based on two main factors: the annual contribution of NPP Paks from its income 
(growth of the capital) and the annual accrual (yield of the capital) assigned by the an-
nual budget and prescribed by the Act on Atomic Energy. In order to provide sufficient 
information a series of HAEA and PURAM reports and publications were studied, their 
list can be found in Chapter 7. Additional information was obtained from interviews with 
HAEA experts. 
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1 Introduction and overview 
 
Hungary has a clear and declared policy for the further application of nuclear energy. It 
will play a key role in the energy production of Hungary in the 21st century. No figures 
are announced so far on the exact percentage of nuclear energy in electricity produc-
tion; however, it is likely that its present share of approximately 40 % will not decrease. 
Decommissioning is considered as an inherent part of nuclear activities. The envisaged 
lifetime of the sole Hungarian NPP (Paks, 4 units 460 MWe each) will certainly be ex-
tended from 30 to 50 years. (Scheduled shutdown: 2032 -2037 instead of 2012 – 2017)  
The two existing research reactors will operate at least for twenty more years. 
The general decommissioning plan of NPP Paks is regularly revised as part of the Pe-
riodic Safety Review. The decommissioning plans of the two RR’s are in initial state. 
The required activities and their conditions and circumstances are accurately deter-
mined in the appropriate legal documentation. The approved decommissioning plans 
assign the decommissioning strategy of primary consideration. It is deferred disman-
tling for NPP Paks and its neighbouring Intermediate Spent Fuel Storage Facility and 
immediate dismantling for the research reactors. The general purpose is the clearance 
of the whole site with certain further limitations (“brown field” status). The formal regula-
tions are given in details in the “Nuclear Safety Codes”, which is the annex of Govern-
mental Decree 89/2005.  
The Act CXVI of 1996 on Atomic Energy declared that the task of decommissioning be 
solved by the state of Hungary. This act and its consecutive decisions and decrees 
established the Central Nuclear Financial Fund (CNFF) for covering the costs of activi-
ties related to dismantling, decontamination, demolition etc. (decommissioning in the 
narrow technical sense) and the Public Agency for Radioactive Waste Management 
(PURAM) for taking over the tasks related to radioactive waste management and final 
disposal. Responsibility and liability for implementing all actions related to these activi-
ties is transferred to PURAM, costs are covered by the licensees. At least one year 
before the last operational licence of an installation expires the licensee is obliged to 
submit a licence request for decommissioning together with the final decommissioning 
plan. When it is approved by the authorities PURAM will be the licensee of these nu-
clear installations throughout the complete process of decommissioning. Following this 
transfer of responsibility PURAM is obliged to prepare execution plans and implement 
decommissioning. It is envisaged that this procedure will contain several consecutive 
steps of executive planning, authorisation and implementation until its approved end-
point (“green field” or “brown field”) is reached. PURAM was established by the Hun-
garian Atomic Energy Authority (HAEA). HAEA is a national authority (its employees 
are public officers and servants) while PURAM is a publicly owned company with em-
ployees of the same legal status as any other publicly or privately owned company. As 
it will be given later in more details, the CNFF is managed by an assigned department 
of HAEA. Expenditures from the CNFF are transferred to PURAM on a case-by-case 
contractual basis. 
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Full titles of the act, decisions and decrees mentioned above: 
- Act CXVI. (1996) “Atomic Energy Act” 
- Decree of the Hungarian Government 240/1997. on establishing the CNFF 
- Decision of the Hungarian Government 2414/1997. on establishing PURAM 
- Decree of the Hungarian Government 89/2005. Annex: Nuclear Safety Codes 
 
Nuclear installations of Hungary: 
Paks Nuclear Power Plant – 4 460 MWe PWR units. The great majority of the shares 
of NPP Paks Co. (the licensee) belong to the state-owned Hungarian Electric Energy 
Co. (MVM Rt.) The NPP will operate till 2032 – 2037. Decommissioning plan was 
elaborated and is regularly revised. Last revision: 2003. 
Budapest Research Reactor – 10 MWth research reactor using enriched uranium fuel. 
The licensee is the Atomic Energy Research Institute of the Hungarian Academy of 
Sciences. Envisaged termination of operation is not yet determined. The preliminary 
decommissioning plan was elaborated in 1997 – 1998. 
Training Reactor of the Budapest University of Technology and Economics – 100 kWth 
research reactor with enriched uranium fuel. The licensee is the rector of the Univer-
sity. Envisaged termination of operation is not yet determined. The preliminary de-
commissioning plan was elaborated in 2004. 
Intermediate Spent Fuel Storage Facility (ISFSF) – separate installation on the site of 
NPP Paks. The ISFSF is in operation since 1997. The licensee is PURAM. The present 
operating licence of ISFSF is valid for 50 years. Its decommissioning plan is closely 
related to that of NPP Paks. 
Liquidated uranium mine and ore mill – located at K vágósz l s, near the municipal-
ity of Pécs, Southern Hungary. The mine was closed in 1997, the decommissioning 
operations (site restoration and soil recultivation) started in 1998. According to the 
plans this should have been finished by 2002, the official termination time is 2008 now. 
This work was and is independent of the CNFF. The company responsible for the op-
erations was the state-owned Mecsekérc Co. between 1998 – 2004, then the newly-
formed Mecsek-Öko Co. took charge of the execution. The operations are financed by 
different governmental bodies. 
 
The most important installation in terms of decommissioning costs will inevitably be 
NPP Paks due to its size and radioactivity content. No special reasons (accidents, ex-
treme contamination etc.) are considered in this respect. The above mentioned five 
installations will be treated in the report. 
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2 Decommissioning strategies and costs 
2.1 Current and past decommissioning activities 
 
The principal goal for decommissioning the uranium mine near Pécs, Southern Hun-
gary was the reaching of the “green field” in a relatively short period of time. The activi-
ties include  
- the complete recultivation of mine tailings, 
- the complete dismantling of the ore mill facility, 
- the backfill, insulation and soil coverage of sludge ponds. 
 
Components of the ore mill which had been declared radioactive waste were taken to 
the final radioactive waste disposal site at Püspökszilágy. The majority of the building 
material was treated and disposed of as normal (exempt) waste.  
 
The “decommissioning” (this term has never been used officially for the liquidation of 
the uranium mine and ore mill) started at 1997 by the final decision of the Hungarian 
government to terminate uranium mining operations. (Governmental Decision 
2085/1997.) The original date for completing the liquidation was 2002, then it was 
modified to 2004, the envisaged date now is 2008.  
 
Decommissioning was executed by Mecsekérc Co. between 1997 – 2004. At that time 
this state-owned company was divided into two new, independent, state-owned com-
panies: Mecsek-Öko Unopened Co. (UCo.) and Mecsekérc Environmental UCo. The 
former is in charge of the still ongoing decommissioning operations now. The opera-
tions are financed by the Hungarian State Property Agency (HSPA) on a contractual 
basis. The total estimated and devoted cost of the decommissioning is 80 M Euro, of 
which 6 M is left for future operations. Mecsekérc Co. obtained supports from the EU 
PHARE programme for the sludge pond insulation part of the project. The price basis 
was the detailed planning of the procedures by Mecsekérc Co. (Note that these opera-
tions are common in mining practice.) The difference between estimated and real costs 
was negligible, if the actual inflation rate (decreased from 10 % to 3 % per year in this 
period) is taken into account. The supervision of cost calculations was performed the 
same way as it is prescribed for companies owned by HSPA. Public control is provided 
as the entire budget of HSPA is determined by the Parliament as part of the annual 
national budget. Regular audits are held internally, by the State Account Office and 
also by the appropriate committee of the Parliament, the latter having only a rather 
formal significance. 
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2.2 Future decommissioning strategies 
 
The principal strategy for NPP Paks is deferred dismantling with safe enclosure for 70 
years. The main reason is the limited storage capacity for low- and intermediate level 
decommissioning waste, so an elaborated clearance procedure will be applied. Tech-
nical options have not been determined yet as the envisaged date of shutdown is 2032 
– 2037. 
The principal strategy for the two research reactors is immediate dismantling according 
to their preliminary decommissioning plan. The preliminary plans do not include any 
technical option. 
The principal strategy of the ISFSF is immediate dismantling as it will be decommis-
sioned together with NPP Paks after its safe enclosure period. The present operating 
licence terminates in 2047; the spent fuel will then be removed stepwise. The estab-
lishment of a final HLW storage site (see below) will probably have an influence on 
these proceedings. 
 
A separate final disposal site (Bátaapáti – Üveghuta, 30 km from Paks) for the condi-
tioned operational and decommissioning low- and intermediate level waste of nuclear 
installations is under construction (Planned completion date: 2010 - 2012). Projected 
capacity: 50 000 m3. Type: geological disposal in granite (depth: 200 – 250 m below 
ground level), structure: shafts and vaults. Licensee: PURAM. In coping with the de-
ferred dismantling option, the vast majority of the decommissioning waste will be de-
clared as normal industrial waste following a clearance procedure. The calculated 
amount of LLW and ILW from decommissioning is 25 000 m3. 
 
The operating final disposal site at Püspökszilágy (40 km from Budapest) accepts low- 
and intermediate level waste of every nuclear and radioactive installation except for 
NPP Paks. Total capacity: 5000 m3. It is practically 100 % full. Reloading, repacking 
and clearance operations of previously deposited waste are planned. Licensee: PU-
RAM. No decommissioning waste can be deployed there. 
 
Deep geological repository for high level waste and spent nuclear fuel: initial phase of 
geological research started in 1993 and terminated in 1999 when the 1100 m deep re-
search site in claystone rock formation was abandoned. Research is continued in 
2003, but a new research shaft has not been established yet. Research is financed by 
PURAM from the Central Nuclear Financial Fund (CNFF). 
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Waste processing activities: 
NPP Paks: temporary storage of liquid and solid waste, volume reduction (compaction 
and evaporation) is regularly performed on-site. Conditioning (MOWA cementation) is 
planned and licensed on-site. 
Püspökszilágy disposal site: temporary storage of liquid and solid waste, conditioning 
(cementation). 
 
Start, expected end and expected duration of the different decommissioning stages is 
the following: 
NPP Paks: Shutdown 2032 – 2037. Final decommissioning after 70 years of deferred 
dismantling/safe enclosure: 2102 – 2124. 
ISFSF Paks: Licensed operation till 2047. Final decommissioning together with NPP 
Paks 
BRR Budapest and TR Budapest: immediate dismantling after shutdown. Starting date: 
not determined yet (estimated 2030 – 2040). Duration: 10 – 15 years from shut-
down. 
 
Decommissioning activities will all be managed by PURAM. This institution is entitled to 
be the licensee of facilities and sites under decommissioning. However, the licensee of 
the operating facility is responsible for the detailed elaboration of the decommissioning 
plan including the preliminary cost estimates. As the consecutive major steps of de-
commissioning will probably require separate approvals by the authorities, the cost es-
timates of these steps will be determined by PURAM before submitting an actual li-
cence application. 
Cost estimates are to be included in the preliminary decommissioning plans of the fa-
cilities. Plans, as well as cost estimates are periodically reviewed. As the starting date 
of decommissioning activities is far away, detailed cost estimates have not been pre-
pared yet. 
 
No decommissioning has taken place in Hungary so far. A detailed cost estimation for 
the decommissioning of NPP Paks was elaborated by DECOM company (Slovakia). 
The other nuclear installations have only rough cost estimates based on international 
experiences are without taking into account the specific situation of the respective nu-
clear facilities (technical, economic, legal and social circumstances). 
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Cost estimates for NPP Paks and ISFSF Paks: 
Direct decommissioning costs:            1300 M Euro 
LLW, ILW and HLW disposal related to decommissioning   906 M Euro 
Indirect costs (PURAM operational costs etc.)       317 M Euro 
Total:                    2523 M Euro 
 
Cost estimate for the decommissioning of BRR Budapest: 
Direct decommissioning costs:            2.6 M Euro 
LLW, ILW and HLW disposal related to decommissioning   2.0 M Euro 
Indirect costs (research etc.)            0.1 M Euro 
Total:                    4.7 M Euro 
 
Cost estimate for the decommissioning of TR Budapest: 
Total (rough estimate only):              1.0 M Euro 
 
(See also Tables 1. and 2. below for details) 
 
These estimated costs are given by HAEA. The authority considers the estimates from 
the actual preliminary decommissioning plan of NPP Paks (compiled and then updated 
by the Slovakian DECOM company) as well as the estimates of PURAM experts. De-
tailed cost estimates exist only for NPP Paks at the moment. The price basis is gener-
ally the “international practice”: reference data from finished and ongoing decommis-
sioning projects are considered and altered in terms of the differences in terms of size 
and type of the appropriate facilities. The following techniques are all applied for cost 
estimation: analogies, order-of-magnitude estimate, and expert opinion technique. 
OECD/NEA studies and reports are mentioned as references. According to HAEA the 
experts of the Slovakian DECOM company applied generally accepted algorithms to 
estimate the decommissioning costs of NPP Paks. These details of their report have 
not been available to the authors. 
 
The allocation of costs is given only in the form of principal items as given above. On a 
recent public appearance of leading HAEA officers the following cost breakdown was 
presented: 
The deferred dismantling of NPP Paks considers that the first of the two dismantling 
phases, which are separated by a 70-year-long safe enclosure period will cost 72 M 
euro annually on average, while the same figure for the second phase is 60 M euro on 
average. The costs of safe enclosure are estimated as 2.4 M euro per year. 
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Cost drivers are not identified yet. The cost estimates are annually modified with the 
actual inflation rate of the Hungarian currency. Its value is approximately 3 % at the 
moment.  
The public control of cost estimates is provided by the regular audits of the State Ac-
count Office. Annual hearings held by the appropriate committee of the Hungarian Par-
liament also deal with this issue in a certain extent. Accounts are provided by the spe-
cial committee of CNFF (formerly by the special committee of the Hungarian Atomic 
Energy Commission, but this body ceased to exist in 2003). 
 
In Table 1 and 2 below we summarise the available data on the future decommission-
ing of the Hungarian nuclear installations. Table 1 deals with NPP Paks and ISFSF 
Paks, Table 2 deals with the two research reactors. 
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Table 1 Expected future decommissioning costs for NPP Paks (4 units of 460 MWe each) 
Decommissioning activity Years the 
activity is 
expected to 
take place 
Total decom-
missioning 
costs  
[Mio. Euro] 
Annuity of de-
commissioning 
costs in relation 
to output over 
lifetime 
[ct/kWh; 4%] 
Remarks #e.g. with regard to time horizons and in-
terest rates used for calculation, or with regard to 
the question in how far any transport between proc-
essing facilities is taken into account# 
1. Facility shutdown and pre-decommissioning activi-
ties  
2032 – 2037 28 0.7 ct/kWh (95 M 
euro in 2005) 
 
2. Spent fuel management (interim storage, reproc-
essing, waste solidification, storage processed waste 
streams and disposal of high level waste or spent fuel 
as such covering the whole lifetime of the NPP) 
2006 – 2087 237 + 763  first item is considered as operational cost 
3. Management of other radioactive waste from op-
eration of the NPP (processing, storage and disposal 
of low and intermediate level waste from operation) 
covering the whole lifetime of the NPP 
2006 – 2124 143 + 143  50 % is considered as operational cost 
4. Safe enclosure 2032 - 2102 168   
5. Dismantling (nuclear) and decontamination activi-
ties for NPP Paks and ISFSF Paks 
2102 – 2124 1104   
6. Decommissioning waste management (processing, 
storage and disposal of radioactive waste from de-
commissioning) 
2032 – 2124 included in line 
5. 
  
7. Decommissioning of non-radioactive parts (conven-
tional dismantling) 
2032 – 2124 incl. in line 5.   
8. Site restoration, cleanup and landscape 2102 – 2124 incl. in line 5.   
9. Supporting programmes for employees ? -  Details are not elaborated yet 
10. Supporting programmes for regional development 2006 - ? 129 + 129  50 % considered as operational cost 
11. Management costs of PURAM 2006 – 2124 188 + 188  50 % considered as operational cost 
TOTAL  2523   
Source:  Fifth mid- and long-term plan of Public Agency for Radioactive Waste Management (PURAM) for the activities to be financed from the Central Nuclear Finan-
cial Fund (CNFF). (in Hungarian) Paks, Hungary, July 2005. 
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Table 2 Expected total costs of future decommissioning of nuclear installations in Hungary (in prices of 2004) 
Short name of 
nuclear facility 
#grouping for 
types of facilities 
possible – as in 
Table 1# 
Kind of facility: 
NPP = nuclear 
power plant 
RR = Research 
reactors 
Others: please 
specify 
Years decommission-
ing activities are ex-
pected to take place 
Total decom-
missioning 
costs esti-
mated 
[Mio. Euro] 
Annuity of esti-
mated decommis-
sioning costs in 
relation to output 
over lifetime  
[ct/kWh for NPP; 
4%] 
Remarks 
BRR Budapest RR from 2023 as earliest 4.7 not applicable only preliminary plan exists 
TR Budapest RR from 2027 as earliest 1.0 not applicable only preliminary plan exists 
Source: Fifth mid- and long-term plan of Public Agency for Radioactive Waste Management (PURAM) for the activities to be financed from the Central Nuclear Finan-
cial Fund (CNFF). (in Hungarian) Paks, Hungary, July 2005. 
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3 Funds and fund management 
3.1 Setting aside funds 
 
Since all nuclear installations are 100% owned by the State of Hungary, the state is 
responsible for providing the costs. (The related acts, decrees and decisions are listed 
in Chapter 1.)  
The funds are generated  
- From the annual contributions to CNFF by NPP Paks. This is determined by 
HAEA considering the up-to-date cost estimates and the actual and expected 
discount rate; 
- From the contribution of the annual national budget when decommissioning of 
the minor nuclear installations will start. 
CNFF covers the costs of radioactive waste disposal of operational waste as well. In 
order to keep the value of CNFF for the time it will be utilised, a valorisation mecha-
nism is in place. This means that 
- HAEA, the manager of CNFF calculates the expected annual accrual of CNFF 
on the basis of the actual inflation (discount) rate and the annual yield of bonds 
guaranteed by the state, considering the expected time left for collecting the 
funds before the actual start of its exploitation and the last available version of 
the respective decommissioning plans containing an updated and approved 
cost estimate; 
- Then the annual budgetary act passed by the Parliament will include this ac-
crual and assigns it to CNFF. 
Although decommissioning is definitely a public liability, this mechanism is applied in 
order to provide safety against financial fluctuations caused by prompt and uncertain 
economic and political factors affecting the national budget and overall financial bal-
ance. The details of the management of CNFF are governed by internal regulations of 
HAEA, they were elaborated parallel with the establishment of the legal conditions. 
 
PURAM is entitled to be the licensee of facilities and sites under decommissioning. The 
licensing procedure is clearly defined in the Nuclear Safety Codes which is an annex of 
Governmental Decree 89/2005. In the operational phase the present licensee of the 
facility is responsible for the detailed elaboration of the decommissioning plan.  
 
Cost estimates are to be included in the preliminary decommissioning plans of the fa-
cilities. Plans as well as cost estimates are periodically reviewed. As the starting date 
of decommissioning activities is far away, detailed cost estimates have not been pre-
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pared yet. Cost estimation is provided by the present-day licensee when the updating 
of the appropriate decommissioning plan is due. This is submitted to, then is revised 
and accepted by HAEA the same way as other authorisation and licensing activities. 
Accountancy of CNFF is provided by HAEA and revised by the State Account Office 
the same way as all state-managed funds are revised. 
 
The method and structure of collection of CNFF was defined in Act CXVI of 1996, 14 
years after the start-up of the first unit of NPP Paks. Collection is planned to end at 
shut-down. According to the managers of CNFF, the annual contribution paid by NPP 
Paks is iterated every year in order to assure that the funds will be sufficient in the end. 
A certain part of CNFF is regularly exploited for radioactive waste management and 
other purposes (operation of PURAM, research of potential waste disposal sites etc.). 
Sufficient funds will be available at the beginning of decommissioning. The decommis-
sioning costs of the two RR’s will be covered by the annual national budgets of the ap-
propriate period. For these much lower expenditures no preparatory fund-raising 
measures are determined. 
 
The licensee of NPP Paks transfers the annual contribution to the CNFF in the form of 
bank transfer to a separate account of the Hungarian State Treasury. Clients of PU-
RAM pay for the reception of their operational radioactive waste in the regular special 
way of accounting for public services (e. g. no value-added-tax is accounted for in this 
case.) A detailed price list is elaborated for such activities. These payments are also 
considered as part of CNFF, but their amount is negligible compared to the annual con-
tribution of NPP Paks and the requirements of future decommissioning.  
 
NPP Paks adds the amount of its annual contribution to CNFF to its operational ex-
penditures, so it becomes part of its selling price and thereafter of the price of electric-
ity finally paid by consumers. The price of electricity for the consumers is defined by 
the Hungarian Electric Energy Co. (its ownership and its relation to NPP Paks were 
already described in Chapter 1.) and approved the Government. The price for the con-
sumers is determined as an average of the individual selling prices of the suppliers. 
These suppliers are the owners of power stations of the country and companies import-
ing electricity from abroad. The present selling price of NPP Paks is the lowest of them 
all. 
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3.2 Management of funds 
 
According to the respective legal instructions, The Hungarian Atomic Energy Authority 
(HAEA) manages the fund (CNFF). As it was introduced above, the institution respon-
sible for the execution of decommissioning is PURAM. Institutionally, PURAM has a 
Public Agency status. It was founded by HAEA as it was entitled to do so by the Gov-
ernmental Decision 2414/1997. The Governmental Decree 240/1997 and the Govern-
mental Decision 2414/1997 clearly announce that this fund constitutes internally and 
publicly managed and segregated means for accomplishing the decommissioning of 
nuclear installations in Hungary. However, the value of the annual accrual depends on 
the politically influenced decision of the Parliament, so it is possible (it happened once 
since the establishment of CNFF) that the accrual is not provided. 
 
Technically, the CNFF is a separate state fund in the Hungarian State Treasury. HAEA 
transfers regularly certain amounts of the CNFF to PURAM for their operational, waste 
management and R & D costs on a clearly defined contractual basis. Annual plans are 
elaborated and approved by HAEA management. Public hearings and audits are held 
as described above already. Regulations are those of nation-wide authorities for fi-
nancing their affiliations which are publicly owned but not authoritative institutions. In 
turn, PURAM is entitled to accomplish its tasks either by direct utilisation of the trans-
ferred sums or by calls for tendering and competitive bidding open for national and in-
ternational companies as well.  
 
In order to ensure that the CNFF maintains and improves its capability for covering de-
commissioning expenditures, the expected “investment profit” is calculated considering 
the actual assets in the CNFF and the annual base interest rate of the National Bank of 
Hungary. This accrual is assigned by the annual budgetary law. 
 
The annual contribution from NPP Paks and the annual accrual from the national 
budget are supposed to iterate towards the final goal: covering all the costs of decom-
missioning when they will arise. This structure does not involve any liquidity require-
ments with regard to the money invested, this is substituted by the regular updating of 
cost estimation, contributions and accruals. 
 
The internal control is accomplished by the CNFF special committee the members of 
which are assigned by the director general of HAEA. The annual account and the work-
ing program for the forthcoming year of the CNFF special committee are submitted to 
the minister responsible for supervising the HAEA (at present: Minister of Justice and 
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Law Enforcement). External control is provided in several ways. The State Account 
Office regularly revises the financial operations of HAEA as it was mentioned already. 
“Political” control is provided by the Minister supervising the structural and financial 
operation of HAEA (at present, this is the Minister of Justice) and by the annual hear-
ings of the appropriate parliamentary committee. 
 
The state of CNFF (in the form of “Annual Mid- and Long Term Plan of PURAM for Ac-
tivities Financed from the CNFF”) is reported annually to the Minister of Justice (for-
merly: the Minister of Interior and the Minister of Economics) who controls the finances 
of the HAEA and therefore to the Government and the Parliament. This report de-
scribes the financial policy of HAEA concerning the utilisation of CNFF and the pre-
sumed expenditures on decommissioning and waste management. Short-term reports 
are submitted to HAEA by PURAM reflecting the actual status of the ongoing invest-
ment projects. Except for the direct and indirect expenditures of PURAM nothing else is 
allowed to be covered from the CNFF. The CNFF is a separate state fund in the Hun-
garian State Treasury, but the assurance of its existence and the inflow of the annual 
accruals is not bound to explicit investment operations, e. g. bonds. Therefore, “bene-
fits” and “profitability” of the CNFF cannot be defined separately from the general 
status of the Hungarian State Treasury. 
 
The destination of a certain amount deposited in the CNFF is determined by HAEA. A 
possible misuse of the funds (e. g. investing into a project other than radioactive waste 
management or decommissioning) must be revealed by the previously described struc-
ture of internal audits, examinations of the State Account Office and hearings of the 
appropriate parliamentary committee. Loss of CNFF (e.g. owing to an accident or other 
external reason) cannot be reimbursed from insurance since insurance cannot be ap-
plied to state-owned institutions according to Hungarian laws. 
 
3.3 Special cases: Fall-back option and transfer of ownership 
 
The existing plans of PURAM and HAEA for the utilisation of the CNFF do not consider 
the “fall-back” option. In this case the existing CNFF should be used; the remaining 
costs would be covered by the national budget. Responsibility would be transferred to 
PURAM similarly to the case of “normal” decommissioning. The actual ownership of 
this presumed shutdown facility is not influenced by the regulations, but it is mandatory 
that the licensee can only be PURAM as soon as the decommissioning licence is re-
leased. The preparatory steps of this licensing procedure in case of the “fall-back” op-
tion are not elaborated yet. 
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It is possible that the ownership of an operating installation (e. g. NPP Paks) is trans-
ferred in the future, e.g. privatisation will take place. If the ownership of NPP Paks is 
transferred, the new owner (the new licensee) will be liable to continue to pay the an-
nual contribution to the CNFF. As this obligation is stated in Act CXVI. (1996), it is likely 
to be obeyed by everyone.  
 
Hungary   TREN/05/NUCL/S07.55436  - Decommissioning Funding 
 AEKI - NTI 18 
Table 3 Base for decommissioning funds required 
Short name of 
nuclear facility 
#grouping for 
types of facili-
ties possible – 
as in Table 1# 
Kind of facil-
ity: 
NPP = nuclear 
power plant 
RR = Re-
search reac-
tors 
Others: 
please specify 
Please check 
if decommis-
sioning funds 
are based on 
overnight / 
undiscounted 
decommis-
sioning costs 
Please check 
if decommis-
sioning funds 
are based on 
net present 
value / dis-
counted de-
commission-
ing costs 
Discount rate 
used for dis-
counting, if 
any 
Reference date 
used for dis-
counting 
Remarks  
NPP Paks NPP  + 3 % in 2004 The discount rate 
is re-calculated 
every year. 
 
ISFSF Paks SF storage site  + same as above same as above  
BRR Budapest RR   -  Decommissioning costs will be provided when they arise. 
TR Budapest RR   -  Decommissioning costs will be provided when they arise. 
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Table 4 Decommissioning funds accumulated in relation to expected total costs of future decommissioning of nuclear installations in Hungary (in prices of 2004) 
Short name of 
nuclear facility 
#grouping for 
types of facili-
ties possible – 
as in Table 1# 
Kind of facil-
ity: 
NPP = nuclear 
power plant 
RR = Re-
search reac-
tors 
Others: 
please specify 
Total decommis-
sioning costs 
estimated 
[Mio. Euro] 
Provisions  
accumulated by 
31-12-2004 
[Mio. Euro] 
Provisions 
accumulated 
in relation to 
expected 
costs  
[%] 
Years of opera-
tion until 31-12-
2004 in relation to 
total expected 
lifetime 
[%] 
Remarks #e.g. with regard to time horizons and 
interest rates used for calculation# 
NPP Paks NPP 2523 261 11 46 increase of CNFF in 2004: 71 M euro 
ISFSF Paks SF storage site together with NPP together with 
NPP Paks 
together with 
NPP 
10   
BRR Budapest RR 4.7 will not be fi-
nanced from 
CNFF 
-- < 72  
TR Budapest RR 1.0 will not be fi-
nanced from 
CNFF 
-- < 61  
Source: Fifth mid- and long-term plan of Public Agency for Radioactive Waste Management (PURAM) for the activities to be financed from the Central Nuclear Finan-
cial Fund (CNFF). (in Hungarian) Paks, Hungary, July 2005. 
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Table 5 Management of decommissioning funds in Hungary 
Short name 
of nuclear 
facility 
#grouping for 
types of fa-
cilities pos-
sible – as in 
Table 1# 
Kind of facil-
ity: 
NPP = nu-
clear power 
plant 
RR = Re-
search reac-
tors 
Others: 
please spec-
ify 
Provisions  
accumulated 
by 31-12-2004 
[Mio. Euro] 
… of which 
has been 
accumulated 
within the 
own assets 
of the opera-
tor of the 
facility or its 
mother com-
pany 
[Mio. Euro] 
… of which 
has been 
accumulated 
by the opera-
tor of the 
facility or its 
mother com-
pany within a 
separated 
account / 
segregated 
fund 
[Mio. Euro] 
… of which 
has been 
accumulated 
in an external 
fund under 
public con-
trol 
[Mio. Euro] 
… of which 
has been 
accumulated 
in an exter-
nal fund 
under mixed 
private-
public con-
trol 
[Mio. Euro] 
Share of 
funds the 
operator of 
the facility 
can access 
for other 
activities 
until the 
funds are 
needed for 
their original 
decommis-
sioning pur-
pose 
[%] 
Remarks 
NPP Paks NPP 261 - - 261 - 0 % The present operator cannot be the 
licensee of decommissioning activi-
ties. 
ISFSF Paks SF storage  together with 
NPP 
     PURAM is the operator of ISFSF 
BRR Buda-
pest 
RR --      The present operator cannot be the 
licensee of decommissioning activi-
ties. 
TR Budapest RR --      The present operator cannot be the 
licensee of decommissioning activi-
ties. 
Source: Fifth mid- and long-term plan of Public Agency for Radioactive Waste Management (PURAM) for the activities to be financed from the Central Nuclear Finan-
cial Fund (CNFF). (in Hungarian) Paks, Hungary, July 2005. 
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Table 6 Investment of decommissioning funds until they are used for their original purpose #information has to be added# 
Short name of 
nuclear facility 
#grouping for 
types of facilities 
possible – as in 
Table 1# 
Kind of facil-
ity: 
NPP = nu-
clear power 
plant 
RR = Re-
search reac-
tors 
Others: 
please spec-
ify 
Provisions  
accumulated 
by 31-12-
2004 
[Mio. Euro] 
… of which 
have been 
invested in 
secure state 
bonds 
[Mio. Euro] 
… of which 
have been 
invested in 
other assets 
with fixed 
interest rates 
[Mio. Euro] 
… of which 
have been 
lent to asso-
ciated or 
joined com-
panies or to 
third parties 
[Mio. Euro] 
… of which 
have been 
invested in 
other means 
(shares, 
mergers & 
acquisitions, 
etc.)  
[Mio. Euro] 
Interest on 
invested 
financial 
means from 
decommis-
sioning 
funds in 
2004 
[%] 
Interest on 
invested 
financial 
means from 
decommis-
sioning 
funds in 
period 2000-
2004 
[%] 
Remarks 
NPP Paks NPP 261 261 - - - not defined not defined CNFF is a segre-
gated part of the 
assets of the 
Hungarian State 
Treasury.  
ISFSF Paks SF storage together with 
NPP Paks 
together with 
NPP Paks 
      
BRR Budapest RR -       Decommissioning 
costs will be given 
to CNFF by the 
state when opera-
tions will start. 
TR Budapest RR -       Decommissioning 
costs will be given 
to CNFF by the 
state when opera-
tions will start 
Source: Fifth mid- and long-term plan of Public Agency for Radioactive Waste Management (PURAM) for the activities to be financed from the Central Nuclear Finan-
cial Fund (CNFF). (in Hungarian) Paks, Hungary, July 2005. Detailed data will be achieved from HAEA. 
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4 Transparency of the funding schemes to the public 
 
In general, the decommissioning strategies and responsibilities are transparent to the 
public, however there is not any direct public participation in the decision process 
on decommissioning funding.  
The reports concerning the activities of PURAM are submitted to the appropriate com-
mittee of the Hungarian Parliament, so they are fully transparent, and they are 
available from the internet. Summary of the status of the decommissioning plans 
(including decommissioning strategies) are presented in these annual reports. The 
plans themselves are not transparent to the public, but contracts of the PURAM fi-
nanced from the Central Nuclear Financial Fund are transparent, they are available 
from the internet as well. The annual budget of CNFF is an integrated and thus fully 
transparent part of the annual budget of the State of Hungary. 
PURAM has to submit a proposal for the long and intermediate term plans, as well as 
an annual plan. These contain information also about CNNF, e.g. the funding 
scheme, state of funds and fund investment. These will be evaluated by the special 
committee of CNFF and submitted to the director general of HAEA and then to the 
ministry supervising HAEA. The plans negotiated by this way are to be approved by 
the Minister supervising the HAEA who submits the plan for approval in the yearly 
budgetary law. Following the approval by the Parliament the tasks are to be carried 
out.  
Besides the legal requirements, it is mandatory to keep the public informed on a per-
manent basis of all actions and measures taken. This responsibility involves not 
just disseminating information but also setting up dialogue with the population and 
the local, regional bodies involved in the proposed choice of a disposal site or the 
site for interim storage of spent fuel. 
It is of particular importance to obtain widely based social understanding and support 
for the efforts. The biggest challenge for experts and scientific community is how to 
raise the level of social trust in its ability to understand the potential environmental 
impact. 
A great effort has been made during the last years. Not only new web pages were de-
veloped, but social organizations were established with the participation of several 
villages located near to the Paks NPP and around the operating and planned final 
radioactive waste disposal sites. 
First of these organizations (called Social Control and Information Association – TEIT)  
was established with the participation of 13 villages located within 12 km radius of 
the Paks Nuclear Power Plant in 1992 on the initiative of the Paks Nuclear Power 
Plant. These organizations will be involved in the project of decommissioning from 
its beginning. 
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When decommissioning plans will be carried out, the regular legal framework of public 
participation has to be applied including e.g. public hearings and the approval of lo-
cal authorities for the Environmental Impact Assessment. 
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5 Stakeholder analysis 
 
The relevant stakeholders in Hungary with regard to decommissioning financing are 
the following:  
- Hungarian Atomic Energy Authority (HAEA) and the Public Agency for Radioac-
tive Waste Management (PURAM). The minister, who supervises the HAEA (at 
present: Minister of Justice and Law Enforcement), is responsible for the opera-
tion of the Fund and through the HAEA – as the manager of the Fund – controls 
the implementation of the management tasks associated with the operation of 
the Fund. PURAM calculates the annual contribution to the Central Nuclear Fi-
nancial Fund and HAEA supervises the activities of PURAM. HAEA is respon-
sible for the accruals of the assets. HAEA is interested in the safe and sufficient 
increase of CNFF as it is a relevant component of overall nuclear safety 
- Paks Nuclear Power Plant (NPP Paks) and its owner: MVM Co. The NPP is re-
sponsible for paying into the Central Nuclear Financial Fund the sum covering 
all the expenditures of decommissioning before the shut-down of the NPP. The 
annual contribution in 2005 was 91 M Euro, in turn this is included in the price 
of electricity. 
- State of Hungary. Supervision of the HAEA, on behalf of the Government, is 
performed by the designated member of the Cabinet, – at present the Minister 
of Justice – independently of his portfolio-related functions. The Government is 
responsible to preserve the value of the Central Nuclear Financial Fund.  
- Training Reactor of the Budapest University of Technology and Economics, the 
licensee is the rector of the University. 
- Budapest Research Reactor, the licensee is the Atomic Energy Research Insti-
tute of the Hungarian Academy of Sciences. 
 
Representatives of HAEA, Paks NPP, Training Reactor and Budapest Research Reac-
tor were asked about their opinion with regard to the decommissioning fund. In 
general, there isn’t any suggestions to change the system nowadays. 
As a result of the parliamentary election, the Hungarian governmental structure will be 
changed that possibly indicates changes in the status of the HAEA. Since these 
changes could occur during the next months, their opinion could have not been 
taken into consideration. However, as the CNFF constitutes a special and segre-
gated budgetary item, the government is interested in its safe management and – 
on the other hand – is prohibited to mix it with other financial means for short-term 
purposes of the national budget. Sometimes these elements are contradictory. 
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HAEA considers the existing regulations and financing scheme are sufficient for secure 
long-term decommissioning funds. They think this is “the best possible” system.  
BRR satisfied with the existing schemes and regulations, they think the methodologies 
of estimating decommissioning costs are sufficient. However, they consider this 
project very important, “we have to think about these questions right now!” 
 
HAEA and BRR agree with the methodologies of estimating decommissioning costs, 
Training Reactor is of the opinion that it is undue and complacent that the state 
budget does not contribute to the CNFF for providing the decommissioning costs of 
the state-owned research reactors in the same manner as it is done in the case of 
NPP Paks. There is no certified cost estimation method in place for defining the ac-
curate decommissioning costs for the training reactor of the BUTE. A relevant im-
provement can be achieved when the details of the spent fuel removal and storage 
will be elaborated. BRR satisfied with the existing system. They said: “since the re-
search and training reactors are state-owned and their operation is financed from 
the central budget, it is obvious that decommissioning costs will be paid into the 
CNFF by the Hungarian Government when the costs arise.” 
 
All of the stakeholders agree that there is adequate provision for future financing of 
safe decommissioning activities. Decommissioning plans and costs are regularly 
revised. However Training Reactor believes that the only way for assuring a suffi-
cient capital for decommissioning the research reactors is the appropriate exten-
sion of CNFF. The present solution for the two research reactors (direct financing of 
the actual procedures from the annual state budget) seems rather inadequate. 
 
All of the stakeholders agree that funds are and will be available when the money is 
needed. The utilisation of CNFF is regularly revised by HAEA and discussed pub-
licly at the annual parliamentary hearing. Although there is no insurance to cover 
financial risks, this technique is acceptable.  
 
All of the stakeholders agree that funds are properly managed. The CNNF is a sepa-
rate state fund in the Hungarian State Treasury and in order to ensure that the 
Fund maintains its value, the Government contributes to the Fund with a sum that 
is calculated on the average assets of the Fund in the previous year using the av-
erage base interest rate of the central bank in the previous year. Stakeholders said 
this practice was interrupted for 2001-2002 by a faulty parliamentary decision, but 
they hope it could never happen again. They said, this indicates the responsibility 
of the government and the Parliament. 
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The transparency of the scheme to the public is also regarded as sufficient by the 
stakeholders. Interim and long term plans and contracts of the PURAM are pub-
lished on the internet.  
 
Stakeholders were asked about the possibility of regional waste disposal, too.  HAEA 
told there is not any final decision about the back-end of the fuel cycle in Hungary. 
There are several possibilities and regional waste disposal is one of them. This is 
not an issue today. The Preliminary Decommissioning Plan is not dealing with this 
possibility, Hungary considers to solve these tasks within the country 
BRR thinks that this would be the best solution, but political decision is necessary. 
Training Reactor said that regional waste disposal is not applicable according to the 
present Hungarian legal framework, as far as the acceptance of „foreign” waste is 
concerned. However, the concept of regional waste repositories fits well into the fu-
ture cooperative structure of a united Europe. 
 
Stakeholders do not know any expected future changes of the decommissioning fund-
ing schemes and regulations and there is not any proposals for changes on the na-
tional level. They do not know any planned future changes on the European level, 
however they think this would be very important. They said, according to their 
knowledge, there was no uniform EU policy or practice for operating these funds. A 
guidance of this kind would be extremely helpful.  HAEA said, “equal conditions for 
competing on the international electricity market are important, but harmonisation of 
the management of funds may be difficult, because of the differences among the 
Member States.” 
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6 Conclusions and recommendations 
Future decommissioning projects in Hungary are to be financed from the assets col-
lected in the country’s Central Nuclear Financial Fund (CNFF). The Fund – a segre-
gated part of the Hungarian State Treasury - is managed by the Hungarian Atomic En-
ergy Authority. The system of raising the CNFF funds is 
- Well elaborated, transparent and generally safe; 
- Based on the payment of NPP Paks (thus indirectly from the price of electricity 
sold by NPP Paks to the Hungarian Power Companies Ltd.) and the annual 
contribution of the state budget, substituting the role of “investment profit” that 
can be related to “active” kinds of assets. 
The minor costs of RR decommissioning should be embedded more efficiently into the 
system of contribution to CNFF. Parallel to the revising and refining of decommission-
ing plans, the funding mechanism has to be revised periodically as well. As the present 
system of fund-raising is strictly bond to legal prescriptions and procedures, this sys-
tem is less versatile in terms of unforeseen changes of the basic circumstances. 
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1. INTRODUCTION  
 
According to Article 40 of the Act No. CXVI. on Nuclear Power from 1996 (hereinafter referred 
to Nuclear Act) a body appointed by the Government will be responsible for dealing with tasks 
related to the final disposal of the radioactive wastes, interim storage and final disposal of spent 
nuclear fuel, furthermore with the issues related to the decommissioning of the nuclear facility, 
since the solution of the said tasks are of national interest. 
 
The Government has entrusted the HAEA to establish, for executing the said tasks, the Public 
Utility for Radioactive Waste Management (hereinafter PURAM). In addition in Article 2 (1) c of 
Governmental Order No. 240/1997. (XII. 18.) it is required within the scope of the planning and 
reporting activities to prepare mid and long term plans for the activities to be financed from the 
Fund and of the income sources of the Fund as well as the annual review of them.  
 
According to Article 62 (1) of the Nuclear Act the performance of the tasks will be financed from 
the Central Nuclear Financial Fund (hereinafter: CNFF or fund) existing as separated state 
financial fund. The minister supervising the Hungarian Atomic Energy Agency (hereinafter 
HAEA) has the responsibility for the fund; the HAEA is the manager of the fund. 
 
The systematic review of the mid and long term plans and of the cost estimations is justified by 
the need of having realistic coverage from the CNFF for the potential costs that will arise in the 
distance future. Thus it is possible to enforce the basic principle of having the generation using 
the nuclear power to pay for the costs arising in the future and related to this utilization without 
leaving unjustified burdens to the next generations. 
 
The sixth mid and long term plan of PURAM is functionally linked to the cost estimations 
prepared earlier, which were first made by Paks Nuclear Power Plant Ltd. (hereinafter Paks 
NPP,) while later on by PURAM.  
 
The present plan is not taking into account the effects connected to the potential extension of 
operational life-time and increase of power output, because their Authority licensing has not yet 
been completed. 
 
The most important target of the mid and long-term plan of the activities to be financed from the 
CNFF is actually the justified, transparent, but unambiguous determination of the level of the 
contributions to be paid to the Fund.    
 
In the next coming years we are anticipating such changes which will have significant influence 
on the amount to be paid to the CNFF. Among the factors causing the changes one can list the 
prolongation of the operational life-time of the power plant, the consideration of the country 
specific cost factors in relation to disposal of the high level radwastes and of the spent nuclear 
fuel, the anticipated decrease of the value added tax, the re-consideration of the system of 
promotions provided to the public, as well as the updating of the discount rate taken into account 
for the calculations.  
 
The above mentioned changes will take place at different moments of time and thus they would 
also affect the payments to the Fund in several steps, in a shock-like form. The significantly 
changing (increasing or decreasing) payments could soundly modify the consumption price for 
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electricity. In order to avoid this, the above mentioned influences will be taken into account by 
our Company at the time of introduction of the European Union currency in Hungary, and at the 
time of completion of the licensing procedure related to the operational life-time extension. The 
effects of the different changes are continuously analyzed by PURAM. When the analysis will 
achieve their final form, they will be step by step incorporated into the mid and long term plans, 
in such a manner that the effect of the changes on the payments would first appear in 2010. As a 
consequence of this the payments on behalf of the power plant will remain nearly constant until 
2009. Based on the preliminary estimations taking into account the listed factors in a joined 
manner will probably grant and even transition from the point of view of the amount to be paid 
by the power plant beginning from 2010, and thus the consumption price of the electricity will 
not change significantly either. 
 
The mid and long term plan deals separately with the issues related to the spent fuel management 
generated in the nuclear facilities operated by institutions financed by State Budget (training 
reactor of the Budapest University of Technical and Economical Sciences, Institute of Nuclear 
Technology [BME NTI] and the research reactor in the Atomic Energy Research Institute of the 
Central Physical Research Institute [KFKI AEKI]) and the decommissioning of the said facilities, 
since in relations to those institutions the source is granted by payments into the Fund  by the 
central budget in the year of the arise of the costs.  
 
2. Analysis of the source side and storage possibilities of radioactive wastes and of spent 
nuclear fuels  
 
2.1. Definitions  
 
Radioactive waste: according to article 2. § m) of the Nuclear Act it is such a radioactive material 
not intended for further utilization, which cannot be handled as ordinary waste due to its health 
physics characteristics. 
 
Spent nuclear fuel: according to article 2. § 1) of the Nuclear Act it is nuclear fuel used in the 
nuclear reactor, which, due to its potential reuse out of nuclear reactor, cannot be deemed as 
waste. 
 
The classification of the radioactive wastes is carried out in accordance with Appendix 2 to the 
Order No. 47/2003 (VIII. 8.) ESzCsM (Ministry of Health, Social Policy and Family Care).  
 
Those radioactive wastes are qualified as low and interim level radioactive wastes in which the 
heat generation during disposal (and storage) is negligible. 
 
Those low and interim level radioactive wastes are qualified as short-living ones, in which the 
half-life of the radio-nuclides is 30 years, or shorter, and includes long-living alpha-radiating 
                                         
 Within the Hungarian regulation the standard MSZ14344-1 re-issued in 2004 provides guidelines, by determination 
of those levels of the heat generation which shall be taken into account in course of storage (disposal). According to 
this in the case if the heat generation of the waste is less than 2 kW/m3, then it might be disposed as low and interim 
level radioactive waste. 
* Within the Hungarian regulation the standard MSZ14344-1 re-issued in 2004 provides guidelines, by 
determination of those levels of the heat generation which shall be taken into account in course of storage (disposal). 
According to this in the case if the heat generation of the waste is more than 2 kW/m3, then it might be disposed as 
high level radioactive waste. 
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radio-nuclides only in small concentrations (this concentration might be 4000 Bq/g in case of one 
collective package, and 400 Bq/g in average for the total amount of wastes). 
 
Those low and interim level radioactive wastes are qualified as long-living ones, in which the 
half-life of the radio-nuclides and/or the concentration of the alpha-radiating radio-nuclides 
exceed the limit values set forth for the short-living radioactive wastes.  
Those radioactive wastes are qualified as high level wastes, the heat generation of which shall be 
taken into consideration during planning of the storage and disposal and the operation. 
 
The Authority might prescribe more detailed, than above described classification for the low, 
interim and high level radioactive wastes.  
For the classification of the low and interim level radioactive wastes the following aspects are 
taken into account: 
 
The classification of the radioactive wastes into low and interim level classes shall be performed 
on the basis of the activity concentration of the included radio-isotopes, and on the basis of the 
exemption activity concentration (Table 2.1.1.). The values of the exemption activity 
concentrations for the different isotopes are given in order No. 23/1997. (VII. 18.) NM (Ministry 
of Public Health). 
 
In the case if the radioactive waste contains several types of radioactive isotopes, then the 
classification shall be performed in accordance with Table 2.1.2.  
 
In the present document the high level and/or long life-time radioactive wastes – since in long 
term they require similar treatment – are hereinafter simply referred to as high level radioactive 
wastes. 
 
2.2. The stored material quantities and the storage capacities  
 
Within Hungary, radioactive waste is finally disposed only in Radioactive Waste Processing and 
Storage Facility (hereinafter RWPS) operating in Püspökszilágy. 
 
On site of Paks Nuclear Power Plant low, interim and high level radioactive wastes as well as 
spent fuel assemblies are temporarily stored. The fuel assemblies burnt in the reactor during the 
process of power generation are loaded for minimum 3 years to the cooling ponds, from where 
they are transferred to the Interim Spent Fuel Store (hereinafter ISFS) for 50-year-long interim 
storage. By 1998 there were 2331 spent fuel assemblies shipped back to the Soviet Union, and 
later to Russia, respectively. 
 
Beyond that in Hungary there are such facilities of users of isotope and radiation sources, where 
exhausted radiation sources are temporarily stored, however – since later or sooner they will be 
transported to the RWPS – they are not treated in the present document.  
 
Table 2.2.1 indicates the quantities of the radioactive wastes disposed of temporarily and finally 
on RWPS and Paks Nuclear Power Plant sites, together with spent fuel assemblies; as well as the 
utilization of capacities of the storage facilities as of January 1, 2006.   
 
Comments to Table 2.2.1: 
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A) The storage capacity of the Püspökszilágy RWPS is provided in its gross volume. In this 
repository packages of different forms were disposed (e.g. 200 liters drums, 400 liters drums, 
special containers, bagged packages, etc.). Due to the non-perfect volume filling the disposed 
waste occupies more place, than the actual volume of the waste. It is not indicated separately 
in the Table, that in case of the RWPS there is available the reconstructed operational building 
suitable for temporary storage of the arriving wastes, where 800 drums of 200 liters might be 
located.  
 
B) Concerning the intermediate storage created on site of Paks Nuclear Power Plant for disposal 
of low and interim level radwastes in solid form the value of the storage capacity is expressed 
in 200 liters drums, since this form of packing is the most common in the practice of the power 
plant. Within that the followings shall be mentioned: 
• The slight change in the solid waste storage capacity of Paks NPP in comparison to the 
value given in the previous year can be explained by technological changes.   
• The Table provides no information about the below listed storage capacities, since they 
are not intended by the operators of the power plant for location there of 200 liters drums: 
- that pool of room VK 302/I, in which storage of cemented liquid waste is 
planned, the capacity of this would provide possibility for storage of 336 pieces 
of 400 liters drums. (The modification of this room might be on the agenda in the 
future. The capacity to be created so would be suitable for placement of 
approximately 730 pieces of 200 liters drums, however thus the storage capacity 
for the cemented wastes, which will be needed in the future, would be lost.) 
- that part of room VK 302/I, where 20 storage containers of cesium-filter columns 
could be placed.  
- The pool of room VK 302/I with dimension of 5 x 8 x 11 m, which is maintained 
for storage of waste packages including large dimension wastes. 
 
C) Concerning the data relevant to tanks created for storage of liquid low and interim level 
radwastes on site of Paks NPP the following remarks are applicable: 
• The indicated storage capacity (9950 m3) is relevant to the storage volume, which might 
be utilized in normal operational manner. 
• In addition to that the volume of the emergency tanks constitutes further (550 + 400 + 
550) 1530 m3. (The nominal storage capacity of the emergency tanks is lower, than this 
value, i.e.: 550 + 380 + 550 = 1480 m3.) 
• This tank storage capacity has been created as a consequence of the extension performed 
in 2005 after the accident in 2003.  
• The total stored quantity does not include the volumes of the transport waters used for 
transportation of the resins. The quantity of the transport waters is approximately 500 m3, 
however, in the future it will not be necessary to treat the whole volume as waste, since 
due to the future evaporation only a few m3 of waste will be generated. (Earlier the total 
quantity of the transport waters was kept in records as waste.) 
 
D) In relation to storage capacity created for storage of high-level radwaste on site of Paks NPP 
the following remarks shall be made: 
• The indicated capacity is related to the so called tube-wells created for storage of high-
level radwaste. 
• The waste volumes indicated in the Table are given in gross volumes (i.e. indicating the 
volumes they occupy within the storage volume).  
• Those high-level radwastes, which, due to their dimensions cannot be placed into the 
tube-wells are stored in lead collection containers located in other rooms. At the present 
9 
time 11 exhausted filter cartridges with dimensions of ø 500 x 700 mm (with volume of 
0.137 m3 each) are stored here. 
• There changes (decrease) among the data of the Table in comparison with the earlier 
provided data. The decrease appeared at the time of modification of the record-keeping 
system. The performed controls reinforce the reliability of the new data.  
 
E) In relation to the quantity of the spent fuel assemblies it shall be mentioned that this figure 
does not include in quantitative manner the 30 irradiated fuel assemblies which suffered 
damage during the accident in 2003, since they require special treatment.  
 
The fuel assemblies utilized in non-power-generation aimed reactors differ in all their parameters 
from the fuel assemblies used in Paks Nuclear Power Plant. Table 2.2.2 provides data on the fuel 
assemblies ever used, presently used and planned to be used in research and training reactors. It 
shall be noted that a certain part of the VVR type fuel assemblies are used in batches of three, 
joined mechanically, while other part of them as single fuel assemblies. For sake of simplicity in 
relation to all VVR type fuel assemblies for estimation of the heavy metal mass the fuel 
assemblies coupled in three are recalculated for individual single fuel assemblies. 
 
On site of KFKI AEKI (Atomic Energy Research Institute of the Central Physical Research 
Institute) the spent fuel assemblies are stored in pools filled with water. There are two such pools 
available for the Institute, the at-reactor internal spent fuel storage pool and the erected outside of 
the building external spent fuel storage fuel pool. 
 
The characteristics of the interim storages situated on site of KFKI AEKI, the quantities of the 
heavy metal stored there for the as-loaded status valid for January 1, 2006 are presented in Table 
2.2.3.  
 
With the aim of enhancement of the safety of the interim storage in 2002 the hermetic 
encapsulation of the spent fuel assemblies was started. The capsules are filled with nitrogen, 
assuring thus the corrosion protection of the spent fuel assemblies. In a single capsule either one 
fuel assembly of EK-10 type, or three fuel assemblies of VVR type were placed. The three VVR 
type fuel assemblies were placed either as one coupled batch of three fuel assemblies or three 
single ones. In 2004 the encapsulation activities were completed and thus the encapsulation of the 
fuel assemblies used prior 1986 was performed. The decision about encapsulation of the further 
spent fuel assemblies will be made by KFKI AEKI later on. 
 
In the external storage pool the spent fuel assemblies earlier were placed without capsulation, 
while nowadays they are stored partly in encapsulated form, partly without them. This facility is 
suitable for location of either 752 capsules, or 3 x 752 pieces of VVR type fuel assemblies. From 
the total capacity 1179 : 3 + 82 = 475 capsule positions were used as per January 1, 2006. This 
constitutes approximately 63.2 % utilization rate. 
 
The internal storage is suitable for location there of 260 capsules or 260 x 3 pieces of db VVR 
type fuel assemblies. In accordance with the authority requirements 76 positions or locations for 
228 pieces of VVR type fuel assemblies shall be left vacant, ensuring thus the possibility of 
emergency core removal at any time. Thus, the free capacity of the storage is available for 184 
capsules. As per January 1, 2006 there were 323 VVR type fuel assemblies stored in the internal 
storage, which – rounded up figure – equals to location of 108 capsules, and so the rate of 
utilization of the storage is roughly 41.5 %. 
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The bulk incorporating the training reactor of BME NTI (Budapest University of Technical and 
Economical Sciences, Institute of Nuclear Technology) includes 25 tubes, equipped with 
appropriate biological shielding, which were designed for location in them spent fuel assemblies, 
however these tubes never were used for location there and interim storage of irradiated fuel 
assemblies. There are no spent (or irradiated) fuel assemblies stored on site BME. 
 
2.3. Rate of generation of the radioactive wastes and spent fuel and the anticipated 
development in the storage 
 
2.3.1. Generation and storage of low and interim level radioactive wastes of nuclear 
power plant origin, the anticipated changes in the storage capacities and the 
estimation of the capacity of the new final repository 
 
There are solid and liquid radioactive wastes generated during normal operation of the nuclear 
power plant. These wastes are temporarily stored in the nuclear power plant – until the final 
repository will not be completed.  
 
The major part of the solid wastes is stored in 200 liters steel drums, in compacted form. The 
liquid wastes are collected in tanks. The wastes might be finally disposed only in solid form, and 
thus the solidification of the liquid wastes takes also place in the nuclear power plant prior their 
disposal in the final repository. There will be such types of wastes generated during 
decommissioning of the nuclear power plant as well, which also will have to be ultimately 
disposed in processed, solid form, together with the operational wastes.   
 
Table 2.3.1.1 provides an overview of the low and interim level radioactive wastes generated in 
connection with the operation and decommissioning of the nuclear power plant.  
 
The first column of the Table shows the amount of the wastes existing on January 1, 2006, 
separating from each other the solid and the liquid radioactive wastes. The quantitative data of the 
first column are also presented in Table 2.2.1 in summarized form. The great size wastes stored 
on-site of the power plant yet did not place in room VK 302/1, thus the cumulated by January 1, 
2006 amount of the great size wastes are not indicated in the Table.  
 
The second column of the Table describes the annual generation rate of the waste quantities 
originating from normal operation of the nuclear power plant. It can be seen from this that 
annually 190 m3 of compacted, solid waste (approx. 950 pieces of 200 liters drums) is generated. 
The great size solid wastes are also mentioned among the solid wastes. These wastes cannot be 
(or not reasonable) placed into 200 liters drums. The annual generation rate of this type of waste 
cannot be realistically predicted. The cesium-filter cartridges belong to the scope of the solid 
wastes, which are loaded into special, circle-cross-section storage containers, and the dimensions 
of these cylindrical concrete containers is approximately 0.7 m3 (diameter and height 1300 mm). 
A low amount of this type of waste is generated during the overall operational life-time, and thus 
the annual generation rate is not determined. On annual basis generation of 280 m3 of liquid 
waste shall be anticipated, a major part of which (250 m3/year) is evaporation remains 
(concentrates), but also among the liquid wastes are recorded the evaporator acid-solutions, the 
ion-exchanging resins (without transport water), the sludges and the decontamination solutions as 
well.  
 
The third column of the Table summarizes the extra waste quantities generated as a consequence 
of the incident in 2003 up to 2007. The wastes generated earlier (before January 1, 2006) as 
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consequence of the incident – since they stored together with the normal operational wastes – are 
not indicated separately.   
 
The fourth column of the Table summarizes the quantities of the solid and liquid wastes, 
assuming 30-year-long operation of the nuclear power plant. In this column are separately 
summarized the volumes of the compacted, the great size and non-compactable wastes and of the 
storage containers containing the cesium-filter cartridges, assuming 30 years of operational life-
time. The remaining life-time, calculated from the average of the operational life of the individual 
reactor units can be estimated for 9 years. Accordingly by the end of the 30-year operational life-
time of the nuclear power plant there will be 3251.4m3 of compacted waste, suitable for placing 
into 200 liters drums, approximately 600 m3 of great size waste, and cesium-filter cartridges 
requiring only 2.1 m3 of storage volume. These amounts of solid wastes include as well the 
wastes generated as a consequence of the incident in 2003. This column provides an overview 
about the quantities of the liquid wastes as well, generated during the total operational life-time. 
Within this scope the biggest share is devoted to the concentrates (7381 m3), however all the 
other liquid wastes are indicated here extrapolated to the total operational life-time. The volumes 
of the resins here as well are indicated without the transport waters.  
 
The fifth column of the Table indicates the treatment procedures applied in case of different type 
low and interim level radwastes. The Table shows, that in case of solid form wastes our Company 
does not plan any further treatments. In relation to liquid wastes the commissioning of the liquid 
waste processing (LWP) technology is not anticipated in Paks Nuclear Power Plant. The 
successful application of this technology would result in less quantity of solid waste to be 
disposed, however, since the commissioning of the LWP technology did not take place yet, in 
relation to construction of the now waste repository facility PURAM is using a more conservative 
approach (generation of greater volumes of waste) of more waste quantities. Since the use of the 
LWP technology shall not be taken into consideration, in course of the 30 years operational life-
time only 3 cesium-filtration cartridges will be generated. It is indicated in this column, what king 
of treatment (evaporation and/or cementing) shall be taken into consideration in case of different 
waste types, and what are the characteristic parameters of the different procedures (VR: is the 
volume reduction factor of evaporation, while in case of cementing – what volume of the given 
liquid waste will result the given volume of the final product following solidification).  
 
The sixth column of the Table shows only the solid and the solidified waste quantities. In this 
column are for the first time the decommissioning wastes indicated. The quantities of the wastes 
which will be generated during decommissioning of the power plant are given in the study 
indicated in Chapter 6.4. According to the summary related to this column the total amount of the 
operational and decommissioning wastes of the power plant will be 33751.8 m3.  
 
The last two columns of the Table shows in what type of waste packages will be disposed the 
cumulative low and interim level radwaste generated during operation and decommissioning of 
the nuclear power plant, and what quantities of the different waste packages shall be anticipated. 
These columns provide a possibility for estimation of the total mining volume of the waste 
repository. 
 
The data summarized in Table 2.3.1.1 might be used for investigation of possibility of temporary 
location of the wastes on site of Paks Nuclear Power Plant by the time of construction of the new 
repository, as well as for estimation of the necessary dimensions of the new storage facility to be 
constructed. 
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The tank park extension, performed in Paks Nuclear Power Plant, as well as the commissioning 
of the LWP technology (see article 2.2) will provide possibility for collection and storage of the 
liquid wastes by the end of the planned operational life-time of the power plant.  
 
Without commissioning of the LWP technology the capacity of the presently available tank-park 
will be sufficient until 2012. At the same time this provides also a possibility to perform the 
solidification, which has a volume increasing effect after commissioning of the final repository. 
 
Concerning solid wastes at the present time the capacity available for the power plant provides 
possibility for storage of 949 barrels (see Article 2.2). The construction of a new temporary 
storage capacity – on the site of the nuclear power plant – can only be avoided if in 3rd quarter of 
2007 it will be possible to commission in Bátaapáti at least one facility suitable for disposing 
there minimum 3000 barrels of 200 liters. The power plant will be capable to store the barreled 
waste on its site by this moment, provided that it will use as well the roof level capacity of the 
VK302/I storage room as well (see Article 2.2).  The schedule related to construction of the 
Bátaapáti storage facility is given in Article 3.3.2.  
 
The dimensions of the new repository to be constructed are provided in exact manner in 
investment proposal titled “Final deposition of low and interim level radwastes of nuclear power 
plant origin in the sub-surface repository planned in region of Bátaapáti” which is in good 
correlation with the figures provided in Table 2.3.1.1. According to this the operational wastes 
might be disposed in altogether 2275 m long, 72 m2 free cross-section chambers, the total volume 
of which is 163800 m3. On the other hand the disposal of the decommissioning waste will require 
construction of a chamber system with length of 2067 m and also of free cross-section of 72 m2. 
The total volume of this chamber system will be 148824 m3. 
 
 
2.3.2. Generation and interim storage of the nuclear power plant originated high activity 
level radioactive wastes, , the anticipated changes of the storage capacity, 
estimation of the necessary storage capacity of the new, final repository to be 
constructed 
 
During operation of Paks Nuclear Power Plant, according to data provided by the power plant on 
annual level high level radioactive wastes are generated in relatively small quantities (net 5 
m3/year), which are temporary stored on site of the nuclear power plant in tube pits designed for 
this purpose. The estimated annual generation quantity data seem to be adequately conservative. 
(In 2005 there was altogether approximately net 0.7 m3 of high level radioactive waste 
generated.) According to Table 2.2.1. on January 1, 2006 there was 63.3 m3 of waste stored in the 
storage capacity of 222.8 m3. By the end of the operational life-time generation (what is taken by 
our Company at this time as well for 9 years) of further 45 m3 of waste is anticipated. With the 
aim of final reposition this waste is collected in containers and filled with concrete. Having on 
mind that the volume filling of the wastes placed into the tube-wells is extremely poor, the 
volume of the wastes placed into the containers and prepared for storage is deemed to be equal to 
the volume occupied by this waste in the tube wells in its present condition. 
 
The dimensions of the wastes, that can be stored here are limited by the geometry of the tube pits. 
The characteristic dimensions of the storage tube are: diameter 183 mm. height 6880 mm. The 
wastes, which cannot be placed in the storage pits – due to their great sizes – are collected in lead 
containers. At the present time there are 11 exhausted filter cartridges are presently stored in such 
manner, the net volume of each of one is 0.137 m3. Each single filter cartridge, together with the 
biological shielding, occupies a space of approximately 0.2 m3 (net). For the final deposition of 
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one of such filter cartridge, taking into account the 1.75 volume filling factor storage area with 
volume of 0.35 m3 shall be created. Thus, the total estimated volume capacity need of all the high 
level and great-sized radioactive wastes of big dimensions is 3.85 m3.  
 
 
In addition, it is anticipated that during the future decommissioning of the nuclear power plant 
further 247 m3 of high level radwaste will be generated. This quantity of waste shall be treated in 
accordance with literature referred to in article 6.4 as gross volume, i.e. the construction of 
repository with such volume capacity will be necessary for deposition of the high level radwastes 
originating from decommissioning.  
 
Thus, the necessary capacity of the high level radwaste repository to be constructed in the future 
for receipt of the high level radwaste of nuclear power plant origin will be 63.3 + 45 + 3.85 + 247 
 359 m3.  
 
Taking into account the rate of generation of the high level radioactive wastes, the issue of the 
final disposal will have to be solved in accordance with the technical design only during the 
decommissioning phase, since the available storage capacity can be used as a temporary one until 
the decommissioning, its capacity meets the needs.  
 
The above mentioned considerations in relation to quantities do not include the amount of the 
high level radioactive wastes, which will be generated in the future, in quantities, much higher 
than the usual, due to the liquidation of the consequences of the accident on Unit 2, since in this 
respect the actual data will be available for our Company only after removal of the damaged fuel 
assemblies.  
 
2.3.3. Generation and interim storage of the spent nuclear fuel in the nuclear power 
plant  
 
The interim storage of the spent nuclear fuel is carried out in the ISFS erected in the vicinity of 
the nuclear power plant, for a period of 50 years. The quantity of the spent fuel assemblies 
generated during the normal operation of the nuclear power plant is well predictable.  
  
According to our present knowledge the number of the spent nuclear fuel assemblies that will be 
generated by the end of the designed 30-year-long life-time of the nuclear power plant and which 
will remain in Hungary will be 11122. The average annual quantity generated during normal 
operation is 372 fuel assemblies. The total amount, not taking into account the possibility of 
back-shipment to Russia, includes the following portions: 
 
2117 assemblies in the cooling ponds (January 1, 2006), see Table 2.2.1 
4267 assemblies  in the ISFS (January 1, 2006), see Table 2.2.1 
4738 assemblies  spent fuel assemblies to be generated between 2006 and 2017 
including the full core removal due to the final shut-down of the 
units. 
 
This total of 11 122 fuel assemblies can be disposed and temporarily stored by means of 
appropriate expansion of the ISFS. 
 
 
According to the data provided by Paks NPP Ltd., the total amount of the spent fuel assemblies – 
from the point of view of the procurement source – is of Russian origin. The average mass of 
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heavy metal in the individual assemblies - calculated on the basis of the whole amount of spent 
fuel is 116 kgU per assembly, and thus the amount of the spent fuel to be generated by the end of 
the life-time will amount altogether 1 290 152 kgU (i.e. 1290.152 tU) heavy metal or uranium 
content.  
 
 
 
2.3.4. Rate of generation and disposal of the low and interim activity level as of the long 
life-time radioactive wastes of non nuclear power plant origin 
 
Besides the operating nuclear power plant radioactive wastes are generated in research institutes, 
in medical, industrial, agricultural institutions and laboratories. The generation rate of the non - 
nuclear power plant origin low and interim level radioactive wastes has increased to 20-30 
m3/year during the past years. This waste is disposed in the RWPS in Püspökszilágy. As it is 
given in Table 2.2.1., the presently available free capacity in the RWPS has exhausted. By the 
time of completion of the capacity relief to be carried out on the final repository area a solution 
might be granted by the interim storage area to be created by means of modification of the 
processing building, where there is a possibility for temporary storage of 800 pieces of 200 liters 
drums. (The details are given in Chapters 3.1. and 3.2.) 
 
In Hungary the performance of the industrial, agricultural and medical activities, on annual level, 
leads to generation of extremely small amount of long-life radioactive wastes. Presently these 
wastes are stored on site of RWPS, or they can be found at the location of their generation. Today 
it is not possible to provide correct annual data relevant to the generation of these material types, 
however we deem – based on conservative upper estimation – that the overall quantity of the 
long-life radioactive waste in summary will not exceed the amount of 100 m3. These types of 
materials will have to be disposed together with the nuclear power plant origin high level and 
long-life radioactive wastes, and thus the total amount of the wastes to be disposed shall be 
increased by this 100 m3.  
 
2.3.5. Generation and interim storage of the spent fuel of non nuclear power plant origin 
 
 
The research reactor of KFKI AEKI – the Budapest Research Reactor (hereinafter BRR) – is 
operating since 1959. Following the reconstruction started in 1986 the reactor is again in 
operation since 1992. The operating license issued in 1993 for undetermined period of time shall 
be renewed in every tenth year within the framework of periodical safety review. The first review 
took place in 2003. 
 
According to data provision of KFKI the planned operational life-time of the reactor is 30 years 
from the date of the reconstruction, thus, according to the plans the reactor will be finally shut 
down in 2023. According to data provision of KFKI annually – depending on the utilized 
operational time – in average 70 (VVR type) fuel assemblies are replaced.  
 
On January 1, 2006 KFKI AEKI was in possession of 441 pieces of fresh VVR type fuel 
assemblies (415 pieces of VVR-M2 type and 26 pieces of VVR-SzM type). The enrichment level 
of theses fuel assemblies is 36 %. Following the worldwide valid tendencies the KFKI AEKI is 
also planning introduction of new fuel types. The new  VVR-M2 type fuel assemblies with 
enrichment level of 20% latest might be introduced when the available today fresh fuel 
assemblies will be utilized (this is anticipated in 2010). In principle it is possible to introduce the 
new fuel assembly type earlier as well.  
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Based on the data provision of KFKI the amount of the generated by now and to be generated in 
the future spent fuel assemblies in BRR by the end of the operational life-time is shown in Table 
2.3.5.1. Within the Table the quantities of the spent fuel assemblies to be generated in the future 
are presented in two phases. The first period (supposing that the change of the fuel assembly type 
will take place after utilization of the presently available fresh fuel assemblies) lasts from 2005 
until 2010. While the second period covers the remaining after 2010 operational life-time. 
 
It can be seen from the Table that the introduction of the fuel assembly type with lower 
enrichment level will significantly increase the amount of the heavy metal, which will be 
generated. The Institute has no such storage capacity, which would allow the location there of the 
spent fuel assemblies to be generated by the end of the planned operational life-time, since the 
total storage capacity is 936 places, while the required amount would be 1072 places.  
 
In the training reactor of BME NTI there are 24 pieces of partially modified EK-10 type fuel 
assemblies are operated since 1971. The nominal heavy metal mass of these fuel assemblies was 
30 kg, from which by now approximately 0.02 kg of U-235 was utilized. Due to technological 
reasons it is possible that during the operation of the training reactor, planned until 2027 the 
active core will be partly or fully reloaded. According to data provision of BME NTI this reload 
should have taken place latest by 2008, and this is justified primarily by the decreasing reactivity 
margin. Thus, in total spent fuel with heavy metal mass of 59.96 kg shall be anticipated for the 
total period of operation. These data are summarized in Table 2.3.5.2.  
 
By the end of the planned operational life-time of the two institutes there will be spent fuel with 
490.3 + 59.96  550.3 kg U quantity generated. The accumulated storage need – providing that 
the fuel of BME NTI will be also encapsulated - will require deposition of 1072 + 48 = 1120 
capsules. 
 
3. Final disposal of the low and interim level radioactive wastes  
 
3.1. Precedents  
 
Radioactive wastes appeared simultaneously with the introduction of use of the isotope 
technology in Hungary. These wastes were initially stored on site of the Central Research 
Institute of Physics, leading organization in utilization of the said technologies. By 1960, an 
experimental isotope repository was constructed in Solymár. The complete facility was taken 
over from the Hungarian Atomic Energy Committee by the Budapest branch of the State Public 
Health and Epidemology Office in 1960. Accordingly, the national collection of the radioactive 
wastes was started in 1960. At the same time the rules regulating this activity were made 
(Governmental order no. 10/1964 (V.7.), and its execution order the EÜM order No. 1/1964 
(V.7.). 
 
The site selection of the first, experimental radioactive waste repository facility was not 
adequately founded and the technical solutions of the facility (pits lined with concrete rings) were 
not perfect either. The capacity of the experimental repository was shortly exhausted as well, and 
so ten years after the construction in January 1970 the Executive Committee of the Budapest 
Council and the Budapest branch of the State Public Health and Epidemology Office were 
entrusted by the decision of the Hungarian Atomic Energy Committee for the construction of a 
new radioactive waste repository (RWPS). 
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The new facility was completed in Püspökszilágy by December 22, 1976, with capacity of 3540 
m3. From technical point of view the repository was of a near surface pool and tube pit formation. 
 
The fist transport to the RWPS was received in March 1977. The Ministry of Healthcare issued 
the final operational license for the facility in 1980. Having no contradictory resolution, the 
RWPS has taken over almost all kind of radioactive waste generated in course of utilization of the 
nuclear technology. The only exceptions are the sealed radium sources, other exhausted radiation 
sources including fissile materials as well, and certain parts of products, which were and are 
stored temporarily in other locations. 
 
The commissioning of the first reactor of Paks Nuclear Power Plant has multiplied on annual 
level the quantity of the generated low and interim level radioactive wastes. According to the 
concept described in the Technical design of Paks Nuclear Power Plant the storage, in the 
auxiliary buildings of the nuclear power plant, of the low and interim level radioactive wastes 
generated during the operation of the power plant was foreseen. However the temporary character 
of the storage shall be emphasized, since the final disposal of the wastes on the site of the nuclear 
power plant is excluded taking into account technical and safety aspects. 
 
It was an obvious idea that it would be adequate to dispose finally the wastes generated as a result 
of the operation and decommissioning of Paks Nuclear Power Plant in Püspökszilágy, since the 
only facility of Hungary designated for disposal of low and interim level radioactive wastes 
operated here. 
  
According to the various investigations carried out earlier and taking into account the near 
surface solution used on site of RWPS the expansion corresponding to the needs of Paks Nuclear 
Power Plant was not feasible. An other argument against the disposal of the Paks’ waste in 
Püspökszilágy was the long and consequently hazardous transportation route. 
 
So the low level solid radioactive wastes of Paks Nuclear Power Plant were transported to 
Püspökszilágy only as temporary solution. During this activity between 1983 and 1989 the 
nuclear power plant has used 1230 m3 by transporting there 854 m3 of waste of the capacity of 
RWPS. 
 
Simultaneously the Paks Nuclear Power Plant has made efforts to solve the issue of disposal of 
the power plant origin low and interim level radioactive wastes in an individual repository. These 
efforts spectacularly failed in January 1990, when an ultimate negative decision was made in 
relation to the planned repository nearby Ófalu, because of the reluctance of the inhabitants.  
 
From 1990 to 1991 the transportation of the low and interim level radioactive wastes to the 
RWPS was suspended due to public resistance. At the same time the storage capacity of the 
Püspökszilágy RWPS was expanded with the financial support of Paks Nuclear Power Plant. The 
expanded storage capacity of the facility is in a total of 5040 m3. During the licensing procedure 
related to the expansion the Hungarian Geological Service has questioned the suitability of the 
site, and consequently in the future only temporary operational licenses were issued for the 
expanded part, altogether four times.  
 
After stop of the public protest further low and interim level radioactive wastes were transferred 
to Püspökszilágy in period between 1992 and 1996, so altogether there is some 1580 m3 nuclear 
power plant origin waste was disposed in approximately 2500 m3 of storage capacity.  
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The efforts made during the past years in relation to the RWPS were oriented on prolongation of 
the operational license of the facility by the authorities. With this aim in mind the reconstruction 
of the facilities of the RWPS was started. The work has started with the full scope evaluation of 
the safety of the waste repository. Following the necessary data collection in 2001 and 2002 two 
safety analysis were prepared. The analyses seek the response, whether by means of what kind of 
corrective actions would guarantee the long-term safety. The updated safety analysis prepared in 
2002 has reinforced the former evaluations, and based on this it can be stated that the operation of 
the RWPS and the safety of the environment are appropriately guaranteed till the end of the 
institutional supervision period. The actions necessary for assurance of the long-term safety were 
determined on the basis of the updated safety analysis, and this served also as a basis for the 
document, titled “Safety upgrading program of the Püspökszilágy RWPS 2002 – 2005” approved 
by the minister disposing over the Fund on August 29, 2002. Within the framework of these 
activities were oriented to preparation and starting of the safety enhancement measures. The 
successful completion of the safety enhancement measures will contribute to the assurance of 
further waste disposal capacities as well. 
 
In order to obtain the operational license the radiation protection conditions and the physical 
condition of the site shall be improved. The waste take-over criteria were developed and 
implemented. Based of the above written and of the here non listed reconstruction works the 
competent authority has issued the operational license, the new license is valid until February 28, 
2015. As a preparation for the safety upgrading measures were prepared the above mentioned 
safety analysis as well as the feasibility study outlining the plans of the activities. Based on them, 
in order to start the activities it was necessary to purchase a compacting press and a hot-chamber. 
Here can be mentioned the reconstruction of the operational building and its licensing as a 
temporary (for 5 years) repository, the recovery of the vicinity of the pool-lines No. III and IV 
renewal of the precipitation drainage system. The investigation of the origin of the increased 
tritium activity, which was noticed in the monitoring pits during the past few years and the 
execution of the additional geological investigations also might be deemed as preparation of the 
safety upgrading measures.  
 
In 2005 was prepared a document titled “Safety upgrading program of the Püspökszilágy RWPS, 
2nd phase (2006-2010)” which was approved by the Minister disposing over the Fund on 
December 21, 2005, determining thus the further reconstruction tasks for the site. For supervision 
of the reconstruction tasks, as well as for promotion of the operation of the site with multiple 
technical systems it will be necessary to contract a general-designer office beginning from 2007.  
 
Since such an expansion of the Püspökszilágy facility that would satisfy the total need of the 
nuclear power plant is impossible, beginning from 1993 an Interdepartmental Target Project 
(later on National Project) has been launched.  The main purpose of it was the solution of the 
issue of final disposal of the nuclear power plant origin low and interim level radioactive wastes. 
Within the framework of the said project the preparation of the site selection was started. On the 
basis of the professional literature data the whole country has been screened, and later on in the 
promising areas, where the public supported it as well, preliminary site explorations were carried 
out in order to identify the geological objects suitable for surface and near surface repository. 
 
In 1996 the final document of the geological, safety technical and economical investigations 
proposed to carry out further explorations in the vicinity of Üveghuta for near surface disposal in 
granite, keeping in reserve the sites that seemed to be suitable for construction of surface 
repositories. This area is deemed to be favorable from that point of view as well that it is located 
not far away from the nuclear power plant on the same side of Danube river. Consequently a 
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decision was made in agreement of HAEC to start the more detailed explorations in 1997 in the 
Üveghuta region. 
 
At the end of 1998, in its final report on the geological investigations carried out in 1997-1998 
the Hungarian State Geological Institute (MÁFI) made a recommendation to start the detailed 
geological and site characterizing works founding the licensing procedure and the construction in 
the Üveghuta research area. The experts supervising the program suggested the acceptance of the 
final investigation report. 
 
 
At this point the program got into the focus of the professional and political debates. Due to it the 
experts of the International Atomic Energy Agency, upon request of HAEC have reviewed the 
activities carried out within the framework of the program, and agreeing with the results gained 
by that time they have suggested the continuation the explorations. 
 
The Hungarian Geological Service has also evaluated the explorations performed, and agreed 
with them. Safety assessments relying on the results of explorations verified that the repository 
could be operated in a safe way at the given site.  
 
Based on the facts above, the Minister supervising the CNFF in May, 2001 signed the four – year 
exploration program. Preparations of the contracts referring to the explorations were conducted 
within the framework of a public procurement process. In December 2001, the BÁTATOM Ltd. 
was established aiming to implement the program, by holding together the most excellent 
institutions in Hungary (ETV – Erterv Ltd., Mecsekérc Environment Protection Ltd., Golder 
Associates Hungary Ltd.) and with the support of the Hungarian State Geological Institute, as 
subcontractor. During year 2002 the BÁTATOM Ltd. along with preparatory works necessary for 
the investigations has prepared the geological research plan. On the basis of the licensed plan 
there was a final report prepared on the performed geological investigations at the end of 2003, 
the main statements of which were the followings: „The Bátaapáti (Üveghuta) site complies with 
all the requirements set forth in the order, and thus, from geological point of view it is suitable for 
final disposal of low and interim level radioactive wastes.” This document was evaluated by the 
competent geological authority, the South-Transdanubian Regional Office of the Hungarian 
Geological Service, and has accepted it by means of a resolution. Since within the appealing 
time-period there were no objections raised against the resolution, it became legally valid at the 
end of 2003.   
 
In 2004 was prepared the valid until 2007 underground research plan, which was opinionated, 
and afterwards approved by the South-Transdanubian Regional Office of the Hungarian 
Geological Service. In case of execution of this research plan it will be possible to determine in 
second half of 2007 that rock-volume, which will host the repository. The minister managing the 
Fund has approved this research program in late 2004, while the executor of the program will be 
selected on the basis of public procurement procedure.  
 
The underground researches were started in February 2005 by deepening of the inclining shafts. 
By the end of the year length of both shafts exceeded 330 m and the first connection corridor was 
also prepared.   
 
In parallel with the underground researches was prepared the Preliminary Environmental Impact 
Study of the repository, which was submitted to the competent authority, to the Mid-
Transdanubian Environmental Protection, Nature Protection and Water Authority. 
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Two further important events took place in 2005. Upon initiative of municipality of Bátaapáti an 
opinion expressing public poll was held in the town. Along with high (75%) participation nearly 
90.7% of the people voting agreed with construction of a low and interim level radwaste 
repository in Bátaapáti. On November 21, 2005 the Hungarian Parliament, based on Paragraph 
(2) of Article 7 of the Nuclear Act granted a preliminary, principal approval for beginning of 
preparatory activities for low and interim level radwaste repository on the territory which has 
been already earlier qualified as suitable from geological point of view. The resolution of the 
Parliament was supported by overwhelming majority of the MPs present (339 persons, 96,6%). 
 
On the basis of the above described precedents the development of the strategy concerning the 
final disposal of the low and interim level radioactive wastes, the tasks and their scheduling shall 
be divided to the Püspökszilágy RWPS and to the new facility that will host the nuclear power 
plant origin wastes. 
 
3.2. Disposal of the low and interim activity level radioactive wastes in the RWPS  
 
3.2.1.  The strategic target 
 
Having in mind that the Püspökszilágy RWPS is operating only on the basis of temporary 
operating licenses, the upgrading of this facility that goes on since 1998 and the state-of-art safety 
analysis that will serve as basis for the prolongation and finalization of the operational license are 
of outstanding importance. 
 
The possibilities for freeing storage locations within the storage pools shall be investigated, 
taking into account the legal, technical economical and public acceptance aspects. Every such 
possibility shall be analyzed that might result in such a free storage capacity which could solve in 
long term the receipt of the radioactive wastes of the Hungarian isotope users on the said site. 
 
In relation to PURAM the target is the continuous operation. In the future the RWPS will 
serve exclusively for final disposal of non-nuclear power plant origin low and interim level 
radioactive wastes. The storage of the long-life wastes will be solved in the RWPS only 
temporarily. The performance of the tasks in relation to disposal of the low and interim 
level radwastes will be possible by occurring free storage capacities in the future, thus this is 
deemed to be a priority target.  
 
3.2.2. Scheduling of the tasks  
 
2007 - Testing of the waste packages, certification of the appropriateness 
of the waste forms. 
- Renewal of the asphalted roads and illumination system. 
- Upgrading of the dispatching center, erection of a check-point, 
creation of negotiation and storage rooms. 
- Beginning of reconstruction of the sewage water purification 
system and demolishing of the old system, procurement of an 
environmental sampling vehicle.  
- Execution of the first (demonstration) phase of the capacity-release 
(safety enhancement) in four pools (A11, 12, 13, 14), summary of 
the experiences of the 1st phase, preparation of the 2nd phase. 
- Operation and maintenance of the facility. 
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2008-2010 - Reconstruction of the outer fence, landscape correction between the 
two fences. 
- Completion of the reconstruction of the sewage water purification 
system. 
- Licensing and execution of the 2nd phase of the capacity-release 
(safety enhancement) (in pools 20-24). 
- Recovery of the vicinity of pool rows I-II. 
- Operation and maintenance of the facility. 
2011–2047 - Operation and maintenance of the facility. 
2048–2050 - Termination of the facility operations, delivery of the long life 
radioactive wastes stored in the facility to the storage of the long 
life radioactive wastes. 
2051–2101 - Guarded supervision of the facility and radiation protection 
surveillance of the vicinity (active institutional supervision). 
from 2101 - Continuation of the active institutional supervision (if the 
regulatory authority requires so) 
- Long term, passive institutional supervision. 
 
3.2.3.  Source data and information for the execution of the economical calculations  
 
Financial implications of the tasks as due between 2007 – 2010 are determined in document titled 
”Safety upgrading program of the Püspökszilágyi RWPS 2
nd
 Phase (2006-2010)” .  
 
Concerning the guarded supervision of the facility and the health physics surveillance of the 
environment, as well as of the closure of the facility, the guiding document is the study of ETV-
ERTERV, 1995, Paks Nuclear Power Plant, Units 1-4, “Final disposal of the low and interim 
level radioactive wastes – Site independent cost estimation comparison”. 
 
A periodically repetitive data is the operational cost of the facility what is described in details 
under chapter 7. This component includes for period from 2048 to 2050, divided for three years, 
the cost of conditioning of the long-living wastes stored in the facility, based on technical 
estimation.  
 
The institutional surveillance following the closure of the waste repository includes the active and 
the passive supervision of the facility and the preservation of the facility related data. The related 
to these costs are indicated in connection with the year of closure of the facility based on 
technical estimation.  
 
The operation of the Püspökszilágy repository is depending on the project of the high level and 
long life-time radioactive waste repository, since the earliest date of closure of the facility is 
determined by the fact when the other facility will be commissioned where the long life-time 
radioactive waste temporarily stored in Püspökszilágy could be transferred there. By means of 
capacity relief in the Püspökszilágy repository there is a realistic chance for such prolongation of 
the operational life-time. 
 
3.3. Disposal of the nuclear power plant origin low and interim activity level radioactive 
wastes  
 
3.3.1. The strategic target  
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The final disposal of low and interim level radioactive wastes of nuclear power plant origin 
– including as well the wastes originating from the decommissioning of the nuclear power 
plant – shall take place in a new facility satisfying all the technical and safety aspects. With 
this aim in mind the investigations shall be continued for determination of the exact 
location of the repository.  
 
The design, rating and time schedule of the construction and operation shall be adjusted to the 
requirements of Paks Nuclear Power Plant, however on design level the possibility of expansion 
shall be taken into account as well. 
 
3.3.2. Scheduling of the tasks  
 
In case of scheduling of the tasks it shall be mentioned, that the licensing procedures will be 
completed earlier (in 2006) than it was stated in the former plans. Our Company assumes that the 
construction license for the repository will be issued at the end of 2006. These modifications are 
necessary in order to be able to construct the surface facilities in 4th quarter of 2007 (see Chapter 
2.3.1).  
 
2007 - Completion of preparation of the tendering documentation related 
to the surface facilities, execution of the public procurement 
procedure, entering into contracts.  
- Construction of the surface facilities in such a scope, that provides 
possibility for receipt of solid waste packed into 3000 pieces of 200 
liters barrels in 4th quarter of 2007; commissioning of the 
technological building. 
- Beginning of preparation of the tendering documentation related to 
the underground facilities and launching of the tendering process.  
- Construction of the underground facilities by completion of the 
transportation tunnel of the storage area and beginning of 
construction of storage chambers 1-4.  
- Completion of the underground exploration. 
- Geological final report. 
- Safety evaluation. 
- Construction of public works. 
- Monitoring operation. 
- Preparation of construction designs. 
2008 - Completion of the public procurement procedure related to the 
underground facilities. 
- Completion of the construction of storage chambers 1-4.  
- Operational tests and beginning of the commissioning. 
- Obtaining of the operational licenses. 
- Beginning of the construction of storage chambers 5-18. 
- Operation of the facility (transfer of the operational wastes). 
- Monitoring operation. 
2009-2013 - International peer-review. 
- Completion of the construction of storage chambers 5-18. 
- Commissioning of storage chambers 5-18.  
- Operation of the facility (transfer of the operational wastes). 
- Monitoring operation. 
2014-2019 - Operation of the facility (transfer of the operational wastes). 
- Monitoring operation. 
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2020–2094 - Decay period, condition maintenance. 
2093–2094 - Expansion of the facility. 
2095–2104 - Operation of the facility (transfer of the operational wastes). 
2105–2107 - Closure of the facility. 
from 2108 - Long term supervision. 
 
A precondition of the strategic target and of completion of the listed activities by the set deadline 
is as well the availability of the necessary financial resources.  
  
3.3.3. Source data and information for the execution of the economical calculations  
 
The estimation of the costs related to tasks of construction of a facility suitable for disposal of 
low and interim level radioactive wastes is based on the costs provided in document titled: „Final 
deposition of low and interim level nuclear power plant origin wastes in the underground 
repository planned to be constructed in vicinity of Bátaapáti; INVESTMENT PROPOSAL”  
 
The quantity of the waste to be disposed is constituted from the low and interim level conditioned 
radioactive wastes generated during operation and decommissioning of the nuclear power plant. 
The inland enterprising transportation cost in relation to low and intermediate level radioactive 
wastes has been determined as 30 000 HUF/m3. 
 
A certain part of the quantitative data is refreshed annually. This data reflect the waste generation 
facts resulting from the operation of the Paks Nuclear Power Plant and the results of the 
developments of the radioactive waste management technology. The quantitative data is 
deterministically influenced by the low and interim level radioactive waste amount resulting from 
the decommissioning of the power plant. The review of this data will be carried out in accordance 
with processes described under chapter 6.  
 
The review of the transportation cost data might take place if the estimations published in the 
international literature would significantly change or if there will be Hungarian data available. 
 
The institutional surveillance following the closure of the waste repository includes the active and 
the passive supervision of the facility and the preservation of the facility related data. The related 
to these costs are indicated in connection with the year of closure of the facility based on 
technical estimation.  
 
The technology and scheduling of decommissioning of the nuclear power plant will 
deterministically influence the expansion, operation and closure of the low and interim level 
radioactive waste repository.  
 
4. Final disposal of the high activity radioactive wastes and management of the spent nuclear 
fuel  
 
4.1. Precedents  
 
Such types of waste were generated in Hungary beginning from the 60-s, however they were due 
to lack of other (prohibiting) regulations stored in Püspökszilágy, while the spent fuel assemblies 
of the research reactor in the Central Research Institute of Physics. 
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The issue of the high level radioactive wastes is treated in the same chapter as the plans of the 
spent fuel management, since the realistically feasible scenarios of the fuel cycle will lead to 
disposal of the high level radioactive wastes. 
 
4.1.1. Final disposal of the high activity radioactive wastes 
 
The commissioning of Paks Nuclear Power Plant has created a new situation since it became 
evident that the operation and decommissioning of the nuclear power plant will significantly 
contribute to the source term of the Hungarian high level radioactive wastes. It has been obvious 
from the very beginning that all the problems in the management of that type of waste will have 
to be solved by Hungary on its own, independently of the fact how will be solved the issue of the 
spent fuel management, which, form professional point of view, can be enrolled to the same 
category.  
 
The National Project launched in 1993 (see chapter 3) beyond dealing with solution of the safe 
disposal of the low and interim level radioactive wastes, in relation to high level radioactive 
wastes has been expanded upon initiative of IKIM (Ministry of Industry, Trade and Tourism) 
with the task of continuation of the earlier started investigations of the Boda Aleurolit Formation 
(BAF). This activity has been completed in March 1995, and so an independent program has been 
launched for solution of disposal of the Hungarian high level and long life-time radioactive 
wastes, which has been approved by HAEC on its meeting in November 1995. This program has 
already outlined long term ideas, however it was focusing on the in-situ investigations due in 
1996-98, which was carried out by the Canadian AECL and the Mecsek Ore Mining Company in 
the area of BAF at 1100 m depth, with the purpose of detailed investigation of the formation. A 
time limitation for the three-year-program was that the closure of the mine was forecasted for 
1998 that time, so it was the time period during which the existing infrastructure could be 
economically utilized.   
 
On this basis the explorations were completed in the end of 1998 in a documented form. 
According to the final report there were no such circumstances revealed that could prevent the 
construction of a facility serving as repository for long life-time and high level radioactive wastes 
in the BAF. Upon effect of the results of the final report a recommendation was made for 
construction of an underground research base, for qualification of BAF and for further researches. 
This recommendation was discussed on April 1999 meeting of HAEC. The minister of economy 
made the relevant decision in summer 1999, rejecting the proposal. At the same time decision 
was made on closure of the uranium mine in accordance with the original plan.  
 
The PURAM has prepared a research program for investigation of a site suitable for disposal of 
the Hungarian high level and long-life radioactive wastes. The Minister, managing the Fund, has 
accepted the program in 2003. In accordance with that a vendor has been selected on the basis of 
a public procurement tender, with whom a frame-contract was signed for the execution of the 
research program. The works were started in 2003. Since that time the content of the contract is 
annually updated. The works are aimed on selection of the location for a new underground 
research laboratory.  
 
Within the framework of this program in 2004 geological and geophysical mapping, shallow and 
deep boring researches took place as well as theoretical-methodological developments. The 
boring Ib-4 was deepened up to 710 meters in 2005 as a basic boring of the research plan. Due to 
significantly decreased financial resources in 2005 the works, except the activities related to Ib-4 
boring were limited to surface geological investigation, documentation of the sites data-base 
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filling and area-informatics, as well to environmental monitoring. The environmental monitoring 
was also continuously operated. 
 
4.1.2. Management of the spent nuclear fuel  
 
Following commissioning of Paks Nuclear Power Plant the burning of the nuclear fuel has 
started. Afterwards the spent fuel assemblies were discharged from the reactors to the next to the 
reactors cooling pools. 
 
In accordance with a concept in force at the time of acceptance of the Technical Design of the 
Paks Nuclear Power Plant the spent fuel assemblies cooled in the cooling pools of the power 
plant for 3 years should have been taken back by the Soviet Union free of charge. According to 
this concept the spent fuel was to be reprocessed in the Soviet Union, however all the end 
products of reprocessing would have remain in the Soviet Union. In other words the Soviet 
partner has offered a world unique service to the constructor of the nuclear power plant, since the 
commercial reprocessing procedures already operating at that time have foreseen the back-
shipment of the end products (uranium, plutonium, low, interim and high level conditioned 
radioactive wastes) to the country of origin of the spent fuel. At the same time, making use of the 
Soviet back-shipment service meant, that Hungary adopted the closed fuel cycle option with a 
special background service, in relation to closure (back-end) of the nuclear fuel cycle.  
 
After the commissioning of the first unit of the power plant the back-shipment conditions were 
unilaterally modified by the Soviet Union. According to this modification the necessary cooling 
time was increased to five years, and a more and more increasing compensation was requested for 
the receipt of the back-shipments, considered as a service.   
 
Paks Nuclear Power Plant Ltd. in order to meet the new requirements has doubled the storage 
capacity of the cooling pools, by compacting the storage racks, while the back-shipments were 
carried out on the basis of commercial contracts. During the period between 1989 and 1998, 2331 
spent fuel assemblies were shipped back to the Soviet Union (later to Russia). 
 
In the first years of back-shipments, due to the political and economical changes that took place 
in Europe and in the Soviet Union it became clear that the practice of back-shipment of the spent 
fuel assemblies cannot be maintained for a long time under the above described conditions. In 
September 1991 a decision was made in a meeting of HAEC that in parallel with maintaining of 
the possibility of the back-shipment of the spent fuel assemblies to the Soviet Union a realistic 
domestic alternative has to be elaborated. In order to promote this it was necessary to obtain 
license for a facility for interim storage of irradiated fuels (ISFS) to be erected on the site of Paks 
Nuclear Power Plant, which could be quickly constructed in case of necessity.  
 
A year later, in November 1992, a decision was made in a meeting of HAEC that the concrete 
preparation related to the construction of ISFS shall be started. The HAEC acknowledged that the 
MVDS (Modular Vault Dry Storage) system of GEC Alsthom was selected as ISFS by the 
experts of the nuclear power plant. 
 
In December 1993, the construction, licensing and commissioning of ISFS was treated as a high 
priority task in the meeting of HAEC. Paks Nuclear Power Plant financed the construction of 
ISFS. The design, licensing and construction lasted from 1992 to the end of 1996. On February 
1997 meeting of HAEC the commissioning of ISFS has been approved. The loading of the ISFS 
has started already in 1997.  
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The first three vaults of ISFS were loaded with spent fuel by the end of 1999 and the next four 
vaults were constructed. The loading to the new vaults was started in February 2000, and 
PURAM took over the role of licensee in relation to the facility. The third phase, i.e. the 8th - 11th 
modules were constructed by the end of 2002, and in 2003 the commissioning of the new vaults 
took place, and afterwards they were taken into operation. The investment program in relation to 
the further extension as well as the relevant licensing design documentation has been prepared. 
Since the original licenses were issued for 1st – 11th modules, for further extension the initiation 
of a new licensing procedure became necessary. Based on the licensing designs the modification 
of the environmental protection and site licenses of the 2nd phase of ISFS took place. The 
competent authority has issued the erection and construction licenses related to 2nd phase of the 
ISFS (modules 12-16). Having the valid licenses and following the successful tendering 
procedure in 2005 the construction activities of 2nd phase of the ISFS was started.   
 
The HAEC has on its agenda the issue of the nuclear fuel cycle strategy on its meeting in March 
1999. The ideas related to the cycle back-end reflected the situation that have developed by that 
time. In accordance with this the spent fuel assemblies would be loaded to the ISFS for 50 years, 
and so the decision concerning their ultimate management can be postponed, however it is 
reasonable to make an overall preparation plan for justification of the decision to be made in 
relation to back-end. 
 
Under the umbrella of preparation for the closure of the nuclear fuel cycle in 2001 a document 
entitled “Determination and evaluation of handling strategies for spent fuel and high level 
radioactive wastes, establishing a working program and time schedule” was accomplished, that 
was evaluated by the ENRESA, a brother-organization of PURAM from Spain. According to the 
decision of the Hungarian Parliament, in no further expedient works were performed in 2001 – 
2002 because of privation of the resources. In 2003 a study-plan was prepared, which determined 
the activities necessary for the evaluation of the potential strategies. On the basis of this the 
development of the strategy itself will be the task of the coming years.  
 
In 2003 the representatives of the Hungarian and Russian Governments have re-started the 
negotiations aimed for back-shipment of the spent nuclear fuel to Russia, which were oriented to 
the reconsideration of the former inter-governmental protocol, which has existed between the two 
countries. Finally, such an agreement was concluded on April 29, 2004, which might constitute a 
legal basis for Hungary for back-shipment of the spent fuel assemblies to Russia even after our 
joining to the European Union.  
 
4.1.3. Management of the non-nuclear power plant origin spent nuclear fuel 
 
As it was shown in Chapter 2.3.5. the issue of the spent fuel assemblies generated in the research 
reactor (BRR) operated in KFKI AEKI and in the training reactor of BME NTI is still waiting for 
solution. 
 
According to the data provision from KFKI the back-shipment of the first part of the spent fuel to 
Russia will be likely solved between 2007 and 2011. For the interim storage of the further spent 
fuel assemblies which will be generated by the end of the life-time of the BRR there will be 
sufficient capacity released and be available taking into account the back-shipment to Russia.  
 
In the case if the back-shipment to Russia still would not take place, then the justification and 
execution of deposition in Hungary will become necessary.   
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In the coming years – following the completion of the planned back-shipment activities to Russia 
– the future back-shipment of the spent fuel assemblies generated in the future in Hungary and 
remaining here following the first back-shipment, or their final deposition in Hungary will have 
to be prepared and executed.  
 
In relation to BME NTI the technology of transportation of the spent fuel assemblies from the 
building shall be elaborated. It would be reasonable to ship back the irradiated fuel assemblies 
which will be removed from the reactor to Russia together with the spent fuel assemblies of 
KFKI. If the back-shipment to Russia would not take place it would be reasonable to encapsulate 
the spent fuel assemblies utilizing the encapsulation technology of KFKI AEKI, and to move 
them to the interim storage in such a form. In order to be able to store temporarily the irradiated 
fuel assemblies, which will be removed from the core as a consequence of the reload it will be 
necessary to design and to license the procedure. Thus, it would be possible to handle in the 
future the irradiated fuel assemblies of BME NTI together with the spent fuel assemblies of KFKI 
AEKI. For the time being there is no decision or agreement concerning the storage.  
 
 
4.2. The strategic target  
 
In order to dispose the high level radioactive wastes it is necessary to get prepared for 
construction on territory of the country of a stable repository made in the deep geological 
formation. According to the uniform international standpoint such a repository can be used 
as well for direct disposal of the spent fuel, or for disposal of the reprocessing wastes of the 
spent fuel. As a reference scenario the postulation of direct disposal of the spent fuel 
assemblies is fully acceptable option for the nuclear fuel cycle back-end. 
 
Having a technical solution selected for reference scenario from more conceivable alternatives, it 
means that the process is feasible, its implementation has a high probability, and therefore it is 
reasonable to build the economical calculations upon the chosen alternative. 
  
This is confirmed as well by the internationally accepted analyses, which by analyzing the costs 
of the direct disposal and the reprocessing consider the direct disposal to be a more economical 
option. 
 
However, it is obvious that the activities related to the elaboration of the final fuel-cycle back-end 
strategy cannot be avoided. During development of the strategy the finalization of the reference 
scenario or its potential review can take place. 
 
4.3. Scheduling the tasks  
 
2007 - Surface exploration of the BAF area; aiming to implement a new 
underground laboratory, 1st phase. Completion of the location 
qualification investigation program.  
- Continuous monitoring of the research area. 
- Preparation of justification for transportation and encapsulation of 
the irradiated fuel of BME NTI. 
2008 - Surface exploration of the BAF area; aiming to implement a new 
underground laboratory, 1st phase. Completion of the surface 
investigations, final location determination of the research 
laboratory. Preparation of the geological research final report of the 
location evaluation research program and its licensing by the 
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regulatory authority.  
- Preparation and approval of the quality assurance plans. 
- Continuous monitoring of the research area. 
- Justification of the temporary storage of the spent fuel assemblies 
from the research and training reactors in Hungary. 
2008-2011 - Back-shipment of the spent fuel assemblies of KFKI (potentially of 
BME) to Russia (1st shipment). 
2009 - Summarization of the information with the aim of development of 
the national strategy. 
- Surface exploration of the BAF area; aiming to implement a new 
underground laboratory, 2nd phase. Preparation of the detailed 
research plan of the potential site, its licensing with the authorities.    
- Continuous monitoring of the research area. 
- Preparation of Safety Analysis. 
- Preparation of the Preliminary Investigation Document and its 
licensing by the regulatory authority. 
- Preparation of the lay-out design, of the technical designs and 
licensing documentation. 
2010-2016 - Surface exploration of the BAF area; aiming to implement a new 
underground laboratory, 2nd phase. Execution of the detailed 
research program of the potential site.    Completion of the detailed 
research program of the potential site.   Preparation of the 
geological research final report for the potential site.  
- Obtaining of the regulatory authority licenses and co-authority 
approvals.   
- Compilation and approval of the strategy. 
- Continuous monitoring of the research area. 
- Preparation of Safety Analysis. 
- International peer-review. 
- Beginning of construction of the research laboratory. 
- Elaboration of the research plan.  
2017–2032 - Construction of the research laboratory. 
- Accomplishment of the research/exploration program and 
preparation of the investment. 
- Preparation of the Safety Analysis.  
2027-2028 - Back-shipment of the spent fuel assemblies of KFKI (potentially of 
BME) to Russia (2nd shipment). 
2033–2046 - Construction of the repository for the high level radioactive wastes. 
2047–2069 - First phase of operation of the repository for the high level 
radioactive wastes. 
- Transfer of the spent fuel assemblies stored in ISFS to the new 
facility. 
2047 - Transfer of the long life-time radioactive wastes temporary stored 
in Püspökszilágy to the new facility. 
2070–2094 - Operation of the high level radioactive waste repository, waiting for 
transfer of the decommissioning wastes. 
2093–2094 - Expansion of the capacity of the high level radioactive waste 
repository for receipt of the decommissioning wastes. 
2095–2104 - Second phase of operation of the repository for the high level 
radioactive wastes. 
- Transfer and deposition to the repositories of the decommissioning 
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wastes of Paks Nuclear Power Plant. 
2105–2108 - Closure of the repository for the high level radioactive wastes. 
from 2108 - Long term institutional surveillance. 
 
Note: The above described schedule in relation to the non nuclear power plant origin fuel 
indicate only the activities related to back-shipment to Russia. 
 
4.4. Source data and information for the execution of the economical calculations  
 
4.4.1. Spent fuel from the nuclear power plant 
 
The cost of the disposal of the nuclear power plant origin and other spent fuel assemblies, as well 
as of the high level radwaste might be calculated on the basis of document marked TS(R)/6/25 
and titled„Concept design and cost estimation of the deep geological waste repository aimed for 
final disposal of the Hungarian high level and long-living radwastes, as well as of the spent 
nuclear fuel assemblies”.  
 
The concept plan provides possibility for separated determination of costs of final deposition in 
Hungary of the non nuclear power plant origin spent fuel assemblies. These costs are shown in 
Table 8.4.1.   
 
The input data for the costs of the final deposition in Hungary, which shall be systematically 
reviewed are given in Chapter 2.3 based on the data provision of Paks NPP, BME NTI and KFKI 
AEKI.  
 
The cost estimation does not cover the activities related to conditioning of the high level 
radwastes temporarily stored in the Püspökszilágy RWPS. These costs are included and recorded 
among the operational costs of the Püspökszilágy repository.  
 
The cost estimation does not cover the costs of the back-shipment to Russia of the non nuclear 
power plant origin spent nuclear fuel.  
 
4.4.4. Interrelations 
 
The plans related to management of the spent fuel and the final disposal of high level radioactive 
wastes are closely linked to: 
 
- extension of the interim spent fuel store (ISFS), determining the necessary degree of 
extension, 
- the operational life-time of ISFS, which determines the commissioning deadline of the waste 
repository aimed for disposal of the high level radioactive wastes, 
- the date of decommissioning of the power plant, which determines the time periods and dates 
of relaxation, re-commissioning and closure of the high level radioactive waste repository 
facility. 
 
5. Interim storage of the spent nuclear fuel  
 
5.1. Precedents  
 
The precedents concerning the interim storage of the spent nuclear fuel of NPP origin is given in 
Chapter 4.1.2. During the past period the negotiations oriented to the back-shipment of the spent 
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nuclear fuel to Russia have been renewed, however, since for the time being no agreement has 
been reached in this respect, in the mid and long term plans we are preparing the possibilities of 
the interim storage on the territory of Hungary.   
 
The PURAM is going to initiate a licensing procedure for introduction in Hungary of two, 
different from each other methods for the interim storage of spent nuclear fuel assemblies. One 
would be the MVDS technology and its developed further versions, while the other one would be 
a dry, concrete-container solution. The construction of the forthcoming 5 modules (modules from 
12 to - 16) will be conducted in accordance with the MVDS technology. The selection of the 
types of the further expansions will be due following to the completion of the licensing 
procedure.   
 
As a consequence of the accident in Paks Nuclear Power Plant there were 30 irradiated fuel 
assemblies suffering damage, and thus one has to get prepared for final disposal of the damaged 
fuel assemblies in domestic conditions. With this aim on mind a concept design is under 
preparation, making a foundation for interim storage and final disposal of the damaged fuel 
assemblies in Hungary. The concept design will be based on the fact that the damaged fuel 
assemblies will be initially stored in the cooling pools in wet environment. The concept design 
investigates, when and in case of fulfillment of which requirements might the damaged fuel 
assemblies taken for storage in dry condition. Under such conditions shall be the further interim 
storage assured until the final disposal – which will take place together with the other spent fuel 
assemblies. On the basis of the concept design will be decision made on the method of the interim 
storage of the damaged fuel assemblies.  
 
The issue of the interim storage of the non-nuclear power plant origin spent fuel in Hungary is 
discussed in Chapter 4.1.3. 
 
5.2. The strategic target  
 
The interim storage of the spent nuclear fuel shall be assured by means of extension and 
continuous operation of the facility. 
 
5.3. Scheduling of the tasks  
 
2007 
 
- Design and licensing of the solution relevant to the interim storage 
of the damaged fuel assemblies (continuation). 
- Preparation of a concept design for the interim storage and final 
disposal of the damaged, irradiated fuel assemblies (continuation). 
- Continuation of construction of the vault modules 12 to 16. 
2008–2011 
 
- Execution of the interim storage of damaged assemblies. 
- Construction of vaults 17 – 20. 
2012–2017 - Construction of vaults 21 – 25. 
2047–2069 - Unloading of the filled vaults, transfer of the spent fuel to the high 
level radioactive waste repository. 
2007–2069 - Continuous operation. 
2070–2088 - Guarded supervision together with the shut-down nuclear power 
plant. 
2089–2104 - Decommissioning simultaneously with the nuclear power plant. 
 
5.4.  Source data and information for the execution of the economical calculations  
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The cost data relevant of the expansion of ISFS - postulating utilization of the MVDS technology 
- could be calculated on the basis of earlier concluded contracts. The extension costs include the 
occasional licensing and public information costs as well. 
 
The ISFS is a facility that can modularly be extended. The extension of the necessary storage 
capacity shall correspond to the needs of Paks Nuclear Power Plant Ltd. For the time being, 
taking into account the planned life-time of the power plant, the quantity of the spent fuel 
assemblies generated on annual level, and the quantity of the spent fuel assemblies presently 
stored on site, it is planned to construct 25 vaults.   
 
The certain part of the planned operational and maintenance costs of ISFS is determined by the 
data supplied by Paks Nuclear Power Plant Ltd., and it is systematically updated in every year. 
A significant correlation between the interim storage of the spent nuclear fuel and other waste 
management tasks exists in accordance with the below written: 
 
- According to the reference scenario the spent fuel will be transferred from the site of ISFS in 
period between 2047 and 2069 to the high level radioactive waste repository. The storage and 
transportation costs, as well as their review is given in chapter 4. 
- The emptied ISFS together with the shut down nuclear power plant will wait for 
decommissioning during the period between 2070 and 2089, while later on the 
decommissioning of the ISFS and transfer of the wastes will take place together with the 
same activities of the nuclear power plant beginning from 2090. The relevant costs are given 
in chapter 6, together with the planned review of the source data. 
 
6. Decommissioning of Paks Nuclear Power Plant and other nuclear facilities 
 
6.1. Precedents  
 
The first reactor of Paks Nuclear Power Plant was connected to the national grid in 1982, while 
the fourth one was commissioned in 1987. The planned operational life-time of the nuclear power 
plant is 30 years, on this basis the assumption can be made that the fourth unit of the power plant 
will be finally shut down in 2017, if the efforts aimed to life-time extension will not result 
success. 
 
The first study concerning the decommissioning of the power plant was made by the DECOM 
Slovakia Ltd. in 1993. The subject of this study was focused on the first two units of the power 
plant. The new version made in 1997 has already covered the topic of decommissioning of all 
four units and of the ISFS as well.  
 
The fact that in 2003 the DECOM Slovakia Ltd. and the TS-Enercon Kft. have prepared the first 
version of the preliminary decommissioning plan of Paks Nuclear Power Plant and of the ISFS 
should be considered as a significant progress. The preliminary decommissioning plan of Paks 
Nuclear Power Plant includes the same decommissioning alternatives as the study from 1997, 
however this is already done on design level, and the relevant recommendations of IAEA are 
outmost taken into account. The preliminary decommissioning plan of the ISFS investigates only 
a decommissioning alternative that is closely linked to the decommissioning plan of the power 
plant “closed and continuously guarded-supervised condition for 70 years”. 
 
The study from 1997, as well as the preliminary decommissioning plan of the power plant from 
2003 have investigated all together five different decommissioning alternatives. From those, from 
point of view of the cost effect the alternative “closure under supervision for 70 years” was 
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deemed to be the most favorable one, and thus this was chosen as reference scenario as well. 
According to this following transfer of the spent fuel assemblies to the ISFS the secondary circuit 
part of the power plant would be decommissioned, while the parts including the radioactive 
materials and equipment would be closed and remain in a continuous guarded-supervised 
condition for 70 years.   
 
The training reactor of the Budapest Technical University was commissioned in 1971, to meet the 
training needs of the Hungarian nuclear experts’ community. It is running today at 100 kW 
nominal power level, and has its valid operation license up to 2007.  
 
The good technical state of the reactor probable allows that following the periodical safety review 
(PSR) actual in 2007, the facility could get the operation license even for further 2 x 10 years. 
That necessity is expressly supported by the designed life-time extension of the Paks NPP and 
education of the future plant personnel.  
 
Based on the above-written, the decommissioning of the facility shall be considered for the 
period beyond 2007. The preparation of the decommissioning design is in progress. This 
document is necessary for the renewal of the operational license, due in 2007, and thus its 
finalization will have to be done only later on.   
 
The research reactor of the Central Institute of Physical Researches was built in 1959. Its core 
was modified in 1967, by introducing a new fuel element. Between 1986 and 1992 the facility 
was refurbished, a new vessel was mounted and the thermal power was increased to 10 MW. The 
facility performs research and isotope production tasks, for which a neutron flux of 2.2 x 1014 
n/cm2 is available.  
 
The periodical safety review of the research reactor took place in 2003, on the basis of which the 
Nuclear Safety Directorate of the Hungarian Atomic Energy Agency has issued an operational 
license, valid until withdrawal. The next periodical safety review will be due in 2013.  
 
By taking into account that designed operational life of this reactor is of 30 years, its operation is 
scheduled up to 2023. AEA Technology and INITEC accomplished decommissioning study 
referring to the reactor in 1997, within the framework of the PHARE project. Another 
decommissioning plan was made by the contribution of the Belgoprocess, the SCK CEN and the 
STUDSVIK RADWASTE in 1998.  
 
6.2. The strategic target  
 
One has to get prepared for decommissioning of the Paks Nuclear Power Plant by taking 
into account the “supervised closure for 70 years” version.  
 
In order to be able to incorporate the achievements of the technical development all around the 
world and of the gained experiences, the decommissioning study shall be periodically reviewed. 
  
6.3. Schedule of the tasks  
 
2006-2007 
 
- Establishing the computer database necessary for accomplishing the 
ultimate plan of decommissioning. 
- Review of the preliminary decommissioning plan. 
2010–2022 - Finalization and licensing of the decommissioning plan.  
- Phase by phase shut down of the units.  
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- Transfer of the spent fuel assemblies to the ISFS. 
- Decommissioning of the non- active parts of the power plant. 
- Preparation of the active parts of the nuclear power plant for 
surveillance. 
2022–2082 - Surveillance of the active parts of the nuclear power plant (beyond 
2070 together with the ISFS). 
2082–2104 - Decommissioning of the active parts of the nuclear power plant  
- Decommissioning of ISFS. 
 
6.4. Source data and information for the execution of the economical calculations  
 
The cost data relevant to the decommissioning and demolishing of the power plant are derived 
from the study from 2003 titled “Selected chapters of the preliminary decommissioning plan of 
Paks Nuclear Power Plant” No. STD/PAKS/VD/06-02, and from the document No. 
STD/PAKS/VD/07-02 “Preliminary decommissioning plan of the ISFS”. 
 
The preliminary decommissioning plan has to be regularly upgraded, until the final version of the 
demolishing plan will be completed. 
 
The decommissioning of the power plant, as the latest in time of the tasks prescribed by the law, 
is in close relationship with other waste management tasks: 
 
- The decommissioning of the power plant will result in generation of significant quantity of 
wastes of various activity, and accordingly at the time of design of the various repositories 
this shall be taken into account, and at the same time the time of the closure of the 
repositories shall be adjusted to the time of the decommissioning. 
- The decommissioning of the power plant and of the ISFS will take place at the same time, so 
the supervision of the ISFS shall be adjusted to this. 
 
7. Other tasks  
 
7.1. Introduction  
 
The plans related to the main professional tasks prescribed by the Nuclear Act and its execution 
orders were described in the above chapters. In the present chapter those activities are treated 
which are necessary for the execution of the main tasks, and are incorporated into our long-term 
plans from financial point of view. Here belongs the operation of PURAM, financing the Trustee 
of the Fund, the authority supervision fees and the public system support.  
 
7.2. Operation of PURAM  
 
The PURAM was established on June 2, 1998. The operation of the company and accordingly its 
financing shall be taken into consideration until the end of completion of the last task stated in the 
long-term plan. The annual operational cost of PURAM at a price level of July 2007 has been 
2718.8 Million Hungarian Forints. This cost includes the operational costs of the Püspökszilágy 
RWPS as well and partly the costs of the ISFS operations, the authority supervision fees, the half-
year operational costs of the 1st phase of the Bátaapáti waste repository, including the costs of 
transportation of the first 3000 waste barely as well.  
 
7.3. The costs of the fund trustee  
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According to paragraph (2) of article 4. of the order of Ministry of Home Affairs No. [67/1997. 
(XII. 18.) IKIM] 41/2004. (VII. 7.) “The tasks performed by the HAEC in relation to 
management of the Fund, as well as the services of experts, or experts’ group used shall be 
financed from the Fund”. 
 
In accordance with this in 2007 the fund trustee will use for the purposes of operation 104 
Million Hungarian Forints. This operational cost shall be taken into account until the end of the 
execution of the last task to be financed from the fund. It is necessary to review the operational 
costs of the fund trustee annually. 
 
7.4. Public support system 
 
According to paragraph (4) of Article 10 of the Nuclear Act: “In order to provide the systematic 
information of the public living in the vicinity of the facility, the nuclear power plant as well as 
the licensee of the radioactive waste repository shall promote the creation of a public control and 
information society, and may provide assistance to the operation of it. The licensee is authorized 
to provide promotion to the municipality supervision and information societies to be established, 
to the area development municipality societies which will be established in the given area, and 
furthermore to the municipalities which are the members of these societies - even from the 
Central Nuclear Financial Fund – which amount might be used for information, operational, area 
and town development purposes”.  
 
According to Article 67 of the Nuclear Act the Government is authorized to regulate in 
resolutions: „o) the rules of the promotions to be provided from the Central Nuclear Financial 
Fund to municipality supervision and information societies which were established in order to 
provide systematic information to the public leaving in the areas of repositories of radioactive 
wastes, interim or ultimate repositories of spent fuel assemblies, as well as in areas of site 
selection explorations for the above mentioned facilities, furthermore to the area development 
municipality societies which will be established in the given area, and to the municipalities which 
are the members of these societies, taking into account the rules set forth in paragraph (4) of 
Article 10.” 
 
Until the above mentioned Governmental resolution will not be published, the level of the 
promotions to be paid to the municipality societies will be adjusted to the established practice and 
to the character of the activities going on in the given area.  
 
8. Calculation of the payments to the CNFF in 2007  
 
8.1. The method of the calculations  
 
The calculations were performed in accordance with the calculation algorithms given in the 
“Rules of development of the long-term plans and relevant estimations in relation to activities to 
be financed from the Central Nuclear Financial Fund” approved on January 18, 2000 meeting of 
the Experts’ Committee of HAEC. 
 
8.2. The most important changes compared to the calculations included in the fifth mid – 
and long term plan  
 
The cost of disposal of the low and interim level radwastes was estimated in the earlier mid and 
long term plans based on the document titled “Paks Nuclear Power Plant, Units 1-4, “Final 
disposal of the low and interim level radioactive wastes – Site independent cost estimation 
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comparison” made by ETV-Erterv in 1995 by taking into account the actual inflation rates. As it 
was presented in Chapter 3.3.3. , the cost estimation of our present plan was performed on the 
basis of the document titled „Final deposition of low and interim level nuclear power plant 
origin wastes in the underground repository planned to be constructed in vicinity of Bátaapáti; 
INVESTMENT PROPOSAL”.  
- The deviation between the costs forecasted by the two, different from each other documents, 
and the decreasing level of the operational costs – which might be today already better 
estimated – together lead to the decrease of the present value of the project. This decreasing 
tendency is further enhanced by the fact, that the financial amount spent during the previous 
years shall be deducted from the project cost.   
- The activities related to disposal of the high level radwastes and of the spent fuel assemblies – 
and accordingly the cost estimation of the necessary activities were calculated on the basis of 
the document marked TS(R)/6/25 and titled „Concept design and cost estimation of the deep 
geological waste repository aimed for final disposal of the Hungarian high level and long-
living radwastes, as well as of the spent nuclear fuel assemblies”. Such approach leads in 
relation to uranium disposal to a value higher than the earlier applied 500 USD/kg cost. 
Having on mind, that these values were derived from the realistic circumstances of the waste 
disposal in Hungary, provide unambiguously more precise cost estimation, than the earlier 
data gained from the international literature.  
- The support of the local municipalities in calculated by PURAM in accordance with a new 
system. The amount of the promotion paid to the municipality societies in 2007 will be 
900 Million HUF. The promotion of the different societies will substantially depend from the 
operational life-time of the facilities located in the given areas. 
 
The input data of the calculations are given in Table 8.2.1., while the calculations in Table 8.2.2. 
The summary of the costs of activities financed from the CNFF is given in Table 8.2.3, while the 
cash flow of the costs is presented in Figure 8.2.4.  
 
8.3.  The amount of the payments to the CNFF   
 
According to the calculations in 2007 Paks Nuclear Power Plant Ltd. shall pay an amount of 22 
827.5 Million Hungarian Forints to the CNFF. 
   
Table 8.3.1. presents the professional recommendation in relation to payments in and from the 
CNFF in 2007. Table 8.3.2. summarizes the main tasks of the projects financed  in 2007 from the 
CNFF as well as the costs thereof.  
 
8.4.  Prospective expenditures of the State Budget institutions and their timing. 
 
Table 8.4.1 summarizes the expenditures of the State Budget institutions connected to the 
management of the spent fuel and decommissioning. As it was mentioned earlier, these 
expenditures will be paid by the Budget in the year of their emergence. Here the costs are 
indicated also at the 2007 year price level. In connection with the Table it shall be mentioned that 
the amount of the costs of the planned back-shipment of the spent fuel assemblies to Russia as 
well as the cash-flow of these costs are unknown at the present time. According to our 
information these cost are anticipated to arise earliest in 2008, so their actualization might take 
place in the next mid- and long term plan.  
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Tables, figures 
 
Table 2.1.1.– Classification of the Radioactive Wastes 
 
 
 
 
Category of the Radioactive Waste 
Activity Concentration 
[kBq/kg] 
 Low Level Activity 1 MEAK – 103 MEAK 
 Intermediate Level Activity > 103 MEAK 
 
 
 
Note:  
• Where MEAK: exemption activity concentration 
• If the waste contains trans-uranium elements, a unique classification is required.  
 
Table 2.1.2.: The classification of the radioactive wastes in case of occurrence of different radio-isotopes 
 
 
 
Radioactive waste class Comparison of the activity 
concentration 
 Low level activity 310
i i
i
MEAK
AK
 
 Interim level activity 310>
i i
i
MEAK
AK
 
 
where AKi is the activity concentration of the i radio-isotope, being present in the waste, while MEAKi is the exemption activity concentration of 
the i radio-isotope. 
 
 
  
Table 2.2.1. –  The Amount of the Radioactive Wastes and Spent Fuel Assemblies Stored within the Sites of the Paks NPP and RWPS  Facility (As 
per 1 January, 2004).  
 
 
LOW AND INTERMEDIATE LEVEL 
HIGH LEVEL 
ACTIVITY 
WASTE 
SPENT NUCLEAR FUEL 
Storage capacity Stored Quantity 
Storage 
capacity 
Stored 
Quantit
y 
Storage 
capacity 
Stored 
Quantity 
Location of the 
storage 
gross m
3
 
Pieces of  200   
liters drums 
gross m
3
 
Pieces of  200  
liters drums 
m
3
 m
3
 piece tU* 
piec
e 
tU* 
RWPS Facility 
(solid waste) 
5040 --- 5040 --- --- --- --- --- --- --- 
Paks NPP 
Plant Site 
(solid waste) 
--- 7852 --- 6903 222.8 63.3 --- --- --- --- 
Paks NPP 
Plant Site 
(liquid waste) 
9950 --- 5465.4 --- --- --- --- --- --- --- 
Paks NPP 
Plant Site 
cooling ponds 
--- --- --- --- --- --- 2600 301.6 2117 245.6 
ISFS at Paks --- --- --- --- --- --- 4950 574.2 4267 495.0 
 
 
 
* The unit value of the heavy metal content of the spent fuel assemblies was calculated on the basis 116 kgU heavy metal/fuel assembly. 
 
 Table 2.2.2.– Amount of the Spent Fuel used and to be used within the Plant Sites of the Research Institute for Nuclear Energy of Central 
Institute of Physical Researches (KFKI AEKI) and in Nuclear Institute of the Budapest Technical University, (BME)  
 
Institution 
Duration of 
utilization 
Type Enrichment [%] 
Nominal U mass 
[gU] 
(U
235
 + U
238
) 
Burn-up level [%] 
Average heavy 
metal content of 
the spent 
(irradiated) fuel 
assembly [g] 
1959 – 1966 EK-10 10 1250  25 1220  
1967 – 2010 (?) VVR-SZM 36 111  50 91  
1992 – 2010 (?) VVR-M2 36 122  60 96  KFKI AEKI 
2010 (?) – up to 
end of the 
operational life-
time 
VVR-M2 20 250  60 220  
BME NTI 
in course of the 
total operational 
life-time 
EK-10 
(modified) 
10 1250  <1% 1249  
 
 
 
   
Table 2.2.3: The characteristics of the spent fuel storage facilities of KFKI AEKI and level of their utilization as per January 1, 2006 
 
 
 
Total capacity 
capsule [piece] / single 
assembly [piece] 
Number of the stored 
fuel assemblies 
Number of the 
occupied storage 
positions (capsules) 
[piece] 
Quantity of the 
stored heavy metal 
[kgU] 
Level of 
utilization [%] 
External storage 752 / 2256 
1179 (VVR) 
      82 (EK-10) 
1179 : 3 + 82 = 475 54 
Internal storage 184 /   552 323 (VVR) 323 : 3 = 107 + 1 
226.5 
75 
   In total: 582 + 1 
 
 
 
  
Table 2.3.1.1 – Estimation of the necessary volume capacity of the final repository for low and interim level wastes to be newly constructed 
 
Waste packages 
 
January 1, 
2006 
[m
3
] 
Annual  
generation 
[m
3
] 
Due to the 
incident 
2006-2007 
[m
3
] 
To be 
generated 
by the end 
of the life-
time 
[m
3
] 
Treatment 
Solid 
waste to 
be 
disposed 
[m
3
] 
Barrels 
[piece] 
Other 
[piece] 
Compacted 1381.4 190 160 3251.4 None 3251.4 16257 
(200 l)  
Big sized Not centralized Not divided --- 600 None 600.0  
150 
(4 m3 container) 
Cs-column storage 
container 
--- Not divided 2.1 2.1 None 2.1  3  
(0,7 m3 container) S
O
L
ID
 
Decommissioning 
waste1 
--- --- --- --- None 17864 87845 
(200 l) 
113 
(3,675  m3 
container) 
É K OResin 134,60 5 40.5 220.1 
Cementing 
60 l / 200 l 
733.7 3668 
(200 l mixing) 
 
 
 
 
 
 
 
                                                
1 The liquid wastes which will be generated are indicated in this column in solidified form together with the other decommissioning solid wastes. 
  
Table 3.5.1.: The quantity of the spent nuclear fuel generated and to be generated in the future in the Budapest Research Reactor operated 
by KFKI AEKI  
 
1959 – January 1, 2005 1959 – 2010 1959 – 2023 Time, 
Quantities 
 
Type 
spent fuel 
assemblies  
[piece] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU] 
spent fuel 
assemblies  
[piece]] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU]] 
spent fuel 
assemblies  
[piece]] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU] 
EK-10 82 82 100.04 82 82 100.04 82 82 100.04 
VVR-SzM 1210 109.83 1293 117.66 1293 117.66 
VVR-M2(36) 292 
500 + 1 
28.03 777 
690 
74.59 777 
690 
74.59 
VVR-M2(20) --- --- --- --- --- --- 900 300 198.00 
TOTAL  582 + 1 237.90  772 292.3  1072 490.3 
 
  
Table 2.3.5.2. : The quantity of the spent nuclear fuel generated in the training reactor operated by BME NTI  
 
 
 
 
1971 – January 1, 2006 1971 – 2008 1971 – 2027 Time, 
Quantities 
 
Type 
spent fuel 
assemblies  
[piece] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU] 
spent fuel 
assemblies  
[piece] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU] 
spent fuel 
assemblies  
[piece] 
necessary 
storage 
positions  
[piece 
capsule] 
heavy metal 
mass [kgU] 
EK-10 0 0 0 24 24 29.98 48 48 59.96 
 
  
Table 8.4.1. – The anticipated costs of the state budget institutions in relation to spent fuel management and to decommissioning of the 
facilities on price level of year 2005. 
 
Due in case of failure of back-shipment to Russia (after 
2010) Justification of the interim storage of the spent 
nuclear fuel in Hungary Cost 10-10 M Hungarian Forints 
Due in case of failure of back-shipment to Russia (after 
2047) 
Disposal of the spent nuclear fuel 
Cost: 8083.65 M Hungarian Forints 
Due: after 2023  
KFKI 
AEKI 
Decommissioning of the research reactor 
Cost: 766.61 M Hungarian Forints 
Due in 2007 
Justification of the back-shipment and of the 
encapsulation of the spent nuclear fuel Cost 14 M Hungarian Forints 
Due: after 2047 
Disposal of the spent nuclear fuel 
Cost: 351.46 M Hungarian Forints 
Due: after 2027 
BME 
NTI 
Decommissioning of the training reactor 
Cost and method: to be determined later 
Notes: 
 The above Table does not take into consideration of the potential back-shipment of the spent nuclear fuel assemblies to Russia and the 
costs thereof. 
 8.2.1. sz. táblázat/1
Extension of the Operation of the Relaxation of the Operation of the Transportation to the Transportation to the Closure of the Preparation of the Construction of the Operation of the Relaxation of the Operation of the Transportation to the Transportation to the Closure of the Construction and Renewal of the Operation Surveillance Operation of Operation of the Püspökszilágy Decommissioning Support of the Total Total Income II.: Income III.: Total Total
YEAR LLW and ILW LLW and ILW LLW and ILW LLW and ILW LLW and ILW LLW and ILW LLW and ILW high level radwaste high level radwaste high level radwaste high level radwaste high level radwaste LLW and ILW LLW and ILW LLW and ILW extension of the ISFS of the fee PURAM Püspökszilágy repository of Paks NPP Fund Trustee Municipalities costs costs balance from payments income income
lrepository repository 1. repository repository 2. repository 1. repository 2. repository repository repository repository 1 repository repository 2 repository  1. repository  2. repository ISFS ISFS repository and ISFS discounted previous year 1998-2017. discounted
including VAT including VAT including VAT including VAT including VAT including VAT including VAT * including VAT including VAT including VAT including VAT including VAT including VAT including VAT including VAT * including VAT including VAT including VAT including VAT including VAT * including VAT * including VAT
2007 5,500.0 195.9 12.4 5,066.0 1,797.4 183.5 830.3 349.3 990.9 340.0 639.2 212.7 104.0 900.0 17,121.6 17,121.6 107,897.0 22,827.5 130,724.5 130,724.5
2008 5,600.0 372.3 5,066.0 162.4 143.2 830.3 376.3 990.9 340.0 594.3 280.0 104.0 900.0 15,759.6 15,300.6 22,827.5 22,827.5 22,162.6
2009 2,000.0 753.6 12.4 5,066.0 1,167.4 148.2 830.3 405.5 990.9 340.0 1,001.2 367.9 104.0 900.0 14,087.4 13,278.7 22,827.5 22,827.5 21,517.1
2010 1,500.0 753.6 12.4 8,557.0 2,782.3 132.6 830.3 432.5 990.9 340.0 1,087.4 317.9 104.0 900.0 18,740.9 17,150.6 37,969.8 37,969.8 34,747.7
2011 2,000.0 753.6 12.4 11,455.1 4,820.8 148.5 830.3 461.8 990.9 340.0 317.9 104.0 900.0 23,135.2 20,555.3 37,969.8 37,969.8 33,735.6
2012 2,500.0 753.6 12.4 11,015.1 119.3 147.1 830.3 488.8 990.9 340.0 235.7 104.0 900.0 18,437.3 15,904.1 37,969.8 37,969.8 32,753.1
2013 500.0 753.6 12.4 6,159.4 201.8 232.0 830.3 518.0 990.9 340.0 4,476.3 104.0 900.0 16,018.7 13,415.4 37,969.8 37,969.8 31,799.1
2014 753.6 12.4 10,860.4 1,459.2 132.6 830.3 545.0 990.9 340.0 4,640.8 104.0 900.0 21,569.2 17,537.8 28,477.3 28,477.3 23,154.7
2015 753.6 12.4 5,381.8 3,477.9 164.4 830.3 574.3 990.9 340.0 9,072.6 104.0 900.0 22,602.1 17,842.3 18,984.9 18,984.9 14,986.8
2016 753.6 12.4 1,728.9 6,026.0 132.6 830.3 601.3 990.9 340.0 9,520.3 104.0 900.0 21,940.2 16,815.3 18,984.9 18,984.9 14,550.3
2017 753.6 12.4 1,480.0 149.2 239.9 830.3 635.0 990.9 340.0 9,293.9 104.0 900.0 15,729.3 11,704.0 9,492.4 9,492.4 7,063.3
2018 753.6 12.4 1,480.0 159.1 830.3 668.8 990.9 340.0 13,270.6 104.0 900.0 19,509.6 14,094.2
2019 753.6 12.4 1,480.0 148.5 830.3 702.5 990.9 340.0 10,203.3 104.0 900.0 16,465.4 11,548.5
2020 116.8 1,480.0 830.3 736.3 990.9 340.0 11,790.9 104.0 900.0 17,289.2 11,773.1
2021 116.8 3,959.6 830.3 770.0 990.9 340.0 6,688.0 104.0 900.0 14,699.7 9,718.2
2022 116.8 1,480.0 830.3 803.8 990.9 340.0 8,719.9 104.0 900.0 14,285.7 9,169.4
2023 116.8 1,480.0 358.0 834.6 990.9 340.0 339.9 104.0 900.0 5,464.2 3,405.1
2024 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 3,298.1
2025 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 3,202.1
2026 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 3,108.8
2027 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 3,018.3
2028 116.8 2,495.8 358.0 834.6 990.9 340.0 327.0 104.0 900.0 6,467.1 3,476.4
2029 116.8 2,937.1 358.0 834.6 990.9 340.0 327.0 104.0 900.0 6,908.5 3,605.5
2030 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 2,762.1
2031 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 2,681.7
2032 116.8 1,480.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,451.3 2,603.6
2033 116.8 3,714.4 358.0 834.6 990.9 340.0 327.0 104.0 900.0 7,685.7 3,563.8
2034 116.8 2,047.8 358.0 834.6 990.9 340.0 327.0 104.0 900.0 6,019.1 2,709.7
2035 116.8 990.2 358.0 834.6 990.9 340.0 327.0 104.0 900.0 4,961.6 2,168.6
2036 116.8 1,075.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,046.4 2,141.4
2037 116.8 990.2 358.0 834.6 990.9 340.0 327.0 104.0 900.0 4,961.6 2,044.1
2038 116.8 990.2 358.0 834.6 990.9 340.0 327.0 104.0 900.0 4,961.6 1,984.6
2039 116.8 990.2 358.0 834.6 990.9 340.0 327.0 104.0 900.0 4,961.6 1,926.8
2040 116.8 3,077.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 7,048.4 2,657.4
2041 116.8 1,692.6 358.0 834.6 990.9 340.0 327.0 104.0 900.0 5,663.9 2,073.2
2042 116.8 4,613.5 358.0 834.6 990.9 340.0 327.0 104.0 900.0 8,584.9 3,050.9
2043 116.8 3,943.5 358.0 834.6 990.9 340.0 327.0 104.0 900.0 7,914.8 2,730.9
2044 116.8 10,285.9 358.0 834.6 990.9 340.0 327.0 104.0 900.0 14,257.3 4,775.9
2045 116.8 9,258.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 13,229.3 4,302.5
2046 116.8 2,037.0 358.0 834.6 990.9 340.0 327.0 104.0 900.0 6,008.4 1,897.2
2047 116.8 1,876.9 966.0 419.2 834.6 990.9 340.0 327.0 104.0 900.0 6,875.5 2,107.7
2048 116.8 1,871.5 999.7 419.2 797.1 990.9 340.0 459.5 327.0 104.0 900.0 7,325.8 2,180.4
2049 116.8 1,871.5 999.7 419.2 759.6 990.9 340.0 151.0 327.0 104.0 900.0 6,979.7 2,016.9
2050 116.8 2,939.8 999.7 419.2 722.1 990.9 340.0 147.9 327.0 104.0 900.0 8,007.5 2,246.4
2051 116.8 2,939.8 999.7 419.2 684.6 990.9 340.0 752.7 327.0 104.0 900.0 8,574.7 2,335.5
2052 116.8 2,939.8 999.7 419.2 647.1 665.5 327.0 104.0 900.0 7,119.1 1,882.6
2053 116.8 2,939.8 999.7 419.2 609.6 665.5 327.0 104.0 900.0 7,081.6 1,818.1
2054 116.8 2,939.8 999.7 419.2 572.1 665.5 327.0 104.0 900.0 7,044.1 1,755.8
2055 116.8 2,939.8 999.7 419.2 534.6 665.5 327.0 104.0 900.0 7,006.6 1,695.6
2056 116.8 2,938.4 999.7 419.2 497.1 665.5 327.0 104.0 900.0 6,967.7 1,637.1
2057 116.8 2,938.4 999.7 419.2 459.6 665.5 327.0 104.0 900.0 6,930.2 1,580.8
2058 116.8 2,938.4 999.7 419.2 422.1 665.5 327.0 104.0 900.0 6,892.7 1,526.5
2059 116.8 2,938.4 999.7 419.2 384.6 665.5 327.0 104.0 900.0 6,855.2 1,474.0
2060 116.8 2,938.4 999.7 419.2 347.1 665.5 327.0 104.0 900.0 6,817.7 1,423.2
2061 116.8 2,938.4 999.7 419.2 309.6 665.5 327.0 104.0 900.0 6,780.2 1,374.1
2062 116.8 2,938.4 999.7 419.2 272.1 665.5 327.0 104.0 900.0 6,742.7 1,326.7
2063 116.8 2,938.4 999.7 419.2 234.6 665.5 327.0 104.0 900.0 6,705.2 1,280.9
2064 116.8 2,938.4 999.7 419.2 197.1 665.5 327.0 104.0 900.0 6,667.7 1,236.7
2065 116.8 2,938.4 999.7 419.2 159.6 665.5 327.0 104.0 900.0 6,630.2 1,193.9
2066 116.8 2,933.1 999.7 419.2 122.1 665.5 327.0 104.0 900.0 6,587.3 1,151.6
2067 116.8 1,991.3 999.7 419.2 84.6 665.5 327.0 104.0 900.0 5,608.0 951.9
2068 116.8 1,991.3 999.7 419.2 47.1 665.5 327.0 104.0 900.0 5,570.5 918.0
2069 116.8 1,976.5 999.7 419.2 9.6 665.5 327.0 104.0 900.0 5,518.2 882.9
2070 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 333.9
2071 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 324.2
2072 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 314.7
2073 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 305.6
2074 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 296.7
2075 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 288.0
2076 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 279.6
2077 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 271.5
2078 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 263.6
2079 116.8 336.4 665.5 327.0 104.0 600.0 2,149.7 255.9
2080 116.8 336.4 665.5 357.8 104.0 600.0 2,180.4 252.0
2081 116.8 336.4 665.5 438.3 104.0 600.0 2,260.9 253.7
2082 116.8 336.4 665.5 716.5 104.0 600.0 2,539.1 276.6
2083 116.8 336.4 665.5 802.4 104.0 600.0 2,625.1 277.7
2084 116.8 336.4 665.5 11,041.6 104.0 600.0 12,864.2 1,321.0
2085 116.8 336.4 665.5 19,992.8 104.0 600.0 21,815.5 2,175.0
2086 116.8 336.4 665.5 18,676.7 104.0 600.0 20,499.3 1,984.3
2087 116.8 336.4 665.5 12,202.5 104.0 600.0 14,025.1 1,318.0
2088 116.8 336.4 665.5 11,631.8 104.0 600.0 13,454.4 1,227.6
2089 116.8 336.4 665.5 12,204.6 104.0 600.0 14,027.3 1,242.6
2090 116.8 336.4 665.5 12,094.5 104.0 600.0 13,917.1 1,196.9
2091 116.8 336.4 665.5 7,492.5 104.0 600.0 9,315.2 777.8
2092 116.8 336.4 665.5 11,710.3 104.0 600.0 13,532.9 1,097.0
2093 3,285.5 116.8 1,941.5 665.5 10,878.9 104.0 600.0 17,592.1 1,384.6
2094 3,285.5 116.8 336.4 665.5 8,173.8 104.0 600.0 13,281.9 1,014.9
2095 734.8 72.3 1,478.6 110.3 665.5 12,545.0 104.0 600.0 16,310.5 1,210.0
2096 734.8 72.3 1,477.3 322.9 665.5 11,735.8 104.0 600.0 15,712.5 1,131.7
2097 734.8 72.3 1,477.3 497.8 665.5 11,722.5 104.0 600.0 15,874.1 1,110.0
2098 734.8 72.3 1,477.3 807.3 665.5 11,174.5 104.0 600.0 15,635.6 1,061.5
2099 734.8 72.3 1,477.3 807.3 665.5 10,314.1 104.0 600.0 14,775.1 973.9
2100 734.8 72.3 1,477.3 807.3 665.5 9,964.7 104.0 600.0 14,425.7 923.2
2101 734.8 72.3 1,477.3 968.7 665.5 5,320.4 104.0 600.0 9,942.9 617.8
2102 734.8 72.3 1,477.3 955.3 665.5 4,753.7 104.0 600.0 9,362.7 564.8
2103 734.8 72.3 1,477.3 511.3 665.5 6,261.5 104.0 600.0 10,426.6 610.6
2104 734.8 72.3 1,477.3 188.4 665.5 1,319.7 104.0 600.0 5,161.8 293.5
2105 439.9 672.7 4,709.0 665.5 104.0 600.0 7,191.2 397.0
2106 439.9 672.7 4,709.0 665.5 104.0 600.0 7,191.2 385.4
2107 2,004.2 672.7 6,647.8 665.5 104.0 600.0 10,694.2 556.4
2108 2,512.0 672.7 5,545.9 665.5 104.0 600.0 10,100.1 510.2
In total: 26,170.9 8,857.8 8,759.6 7,347.6 148.2 722.6 5,396.1 98,988.1 45,705.6 61,535.1 10,014.1 17,465.2 22,958.6 5,976.4 21,611.8 22,163.8 2,111.9 31,518.3 38,807.8 82,523.8 15,300.0 4,833.3 331,589.5 10,608.0 80,100.0 961,214.3 367,194.8 107,897.0 296,301.1 404,198.1 367,194.8

